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T H E C I T Y O F S A N D I E G O 

REPORT TO THE CITY COUNCIL 

DATE ISSUED: .February .21, 2007 REPORT NO. 07-038 REV. 

ATTENTION: 

SUBJECT: 

Land Use and Housing Committee 
Agenda of January 17, 2007 

Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 
2007 

REQUESTED ACTION: 
Should the Council: 1) Approve the Scripps Miramar Ranch Public Facilities Financing Plan 
(PFFP) for Fiscal Year 2007; 2) Adopt a Resolution of Intention to designate an area of benefit 
for a Facilities Benefit Assessment (FBA) in Scripps Miramar Ranch; 3) Adopt a Resolution of 
Designation; 4) Approve the setting of Development Impact Fees (DIF) consistent with the FBA 
in Scripps Miramar Ranch for those developments which have never been assessed or otherwise 
agreed to pay an FBA; and (5) Authorize the City Auditor and Comptroller, upon the direction of 
the Financial Management Director, to modify individual Capital Improvement Program project 
budgets in accordance with the Council-approved update to the Financing Plan. 

STAFF RECOMMENDATION: 
Approve the Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 2007; rescind 
the existing Facilities Benefit Assessments and Development Impact Fees and establish new 
Facilities Benefit Assessment and Development Impact Fees for Scripps Miramar Ranch. 

SUMMARY: 
Council Policy 600-36 calls for an annual review of all existing Facilities Benefit Assessments. 
This is the annual review and will serve as the basis for the Capita! Improvement Program as it 
pertains to programming FBA funds in Scripps Miramar Ranch over the next five years. The 
most recent review of the Scripps Miramar Ranch Public Facilities Financing Plan and Facilities 
Benefit Assessment was approved by Council on October 11, 2004, resolution R-299740. This 
Public Facilities Financing Plan and Facilities Benefit Assessment is a revision and update to the 
Fiscal Year 2005 plan. 

The community of Scripps Miramar Ranch is nearing full community development. This Public 
Facilities Financing Plan details those few remaining public facilities that will be needed throush 
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the ultimate development of Scripps Miramar Ranch, which is presently estimated to occur in 
2011. The goal of the FBA is to ensure that funds will be available in sufficient amounts to 
provide those remaining community facilities when needed. The remaining needed facilities are 
in the transportation and park categories. 

A significant change in the financing strategy for Scripps Miramar Ranch is taking place with 
this Financing plan update. Historically, the Scripps Miramar Ranch FBA had funded 
transportation, fire and library projects, while park projects were funded by the Scripps Ranch 
Special Park Fee (SPF). When a residential project went forward, the applicant paid both an 
FBA and an SPF. The authority to collect the separate SPF is no longer in the Municipal Code, 
therefore, all new park projects, and cost increases to existing park projects, will now be included 
in the FBA, as applicable. Any new residential project will now pay an all inclusive FBA, 
instead of an FBA and a separate SPF. The funds previously collected and currently in the SPF 
fund will continue to be used to fund several previously approved park projects. 

The City has experienced substantial increases in construction costs over the last several years, 
and there are significant increases in park project cost estimates since the last financing plan 
update. Currently, no basis has been developed for charging non-residential development for 
park and library projects. Therefore, these park increases will be spread across the remaining 
residential development only. Due to the limited amount of remaining residential development 
in Scripps Miramar Ranch, the resulting FBA rates for residential units have increased 
significantly. 

The proposed assessments for Fiscal Year 2007 are as follows: 

3JANDUSE CURRENT TBA 
ASSESSMENTS 

:SPECIAL 
PAJtKTEE 

/PROPOSED 
'ASSESSMENT .v 

SINGLE FAMILY UNIT $4,912 $6,390 $26,125 

MULTI-FAMILY UNIT $3,438 $6,390 518,288 

COMMERCIAL ACRE $96,956 $0 $102,253 

INDUSTRIAL ACRE $58,448 $0 $61,642 

INSTITUTIONAL ACRE $33,448 $0 $35,276 

_ 7 _ 
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The updated Scripps Ranch Financing plan for development in Scripps Miramar Ranch identifies 
total remaining project needs estimated at $20,666,260, exclusive of Water Department CIP 
projects totaling $162,906,874, which are funded by the Water Department and developers, and 
are included in the financing plan for informational purposes. The funding sources for all the 
non-Water projects are listed below: 

v-:g;^GU]>rT^a: 

$10,786,418 

$4,136,000 

$5,743,842 

^::::;;-;:^.UJNJ>lNG^OtJU:E:.v^:.;iv 

Assessments (FBA) 

Special Park Fee (SPF) 

Developer/Subdivider/Other* 

S ^ G E N T A G E -of TOTALr 

52% 

20% 

28% 

•"Includes SANDAG and unidentified funding. 

The proposed assessment for Fiscal Year 2007 is based on estimated costs of facilities to be 
funded by this program, increased by an inflation factor of 7% for Fiscal years 2008 and 2009, 
and a factor of 4% for Fiscal Year 2010 and beyond. It also takes into account cash on hand 
using a 2% interest rate for Fiscal Years 2007 thru 2009, and 4% for Fiscal Year 2010 and 
beyond. The goal of the FBA is to insure that funds will be available in sufficient amounts to 
provide community facilities when needed. 

Council has previously directed that the same assessment rates are appropriate Development 
Impact Fees for all properties in Scripps Miramar Ranch that have never been assessed or 
otherwise agreed to pay Facilities Benefit Assessments. Therefore, it is recommended that the 
above proposed Fiscal Year 2007 Assessments also be adopted as Development Impact Fees for 
Scripps Miramar Ranch (see Attachment 2). The Facilities Benefit Assessment will be collected 
at the building permit issuance stage of development and deposited into a special interest earning 
fund for Scripps Miramar Ranch. Annually, the Council receives a status report on the program 
and authorizes the appropriation of funds for construction of facilities which are programmed for 
the next fiscal year in the Capital Improvements Program budget 

The proposed Resolution of Intention will set a date for a public hearing on the Facilities Benefit 
Assessment. Prior to the public hearing, mailed notice will be given to all affected property 
owners, within the proposed area of designation, of the date of the hearing and their right to file a 
protest with the City Clerk prior to the start of the hearing. Notice will also be given by 
publication of the Resolution of Intention in the City's official newspaper. Unless overruled by a 
four-fifths vote of the Council, written protests by owners of more than one-half of the area of 
the property proposed to be included within the area of benefit shall cause the proceedings to be 
abandoned. A letter advising of today's meeting was mailed to all property owners as shown on 
the last assessment roll, or otherwise known to staff. 

FISCAL CONSIDERATION: 
Adoption of this revised Public Facilities Financing Plan will continue to provide a funding 
source for the public facilities identified in Scripps Miramar Ranch. Should the City Council not 
approvethe proposed Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 
2007, then the existing fees would remain in place and new development would not be 

- 3 -
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contributing its proportional share for new facilities identified in the Scripps Miramar Ranch 
Plan. Alternative funding sources would have to be identified to fund the share of the identified 
facilities attributable to new development. 

PREVIOUS COUNCIL AND/OR COMMITTEE ACTION: 
None. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
The Scripps Miramar Ranch Planning Group, at their meeting on November 2, 2006, reviewed 
the financing plan and FBA assessments and voted 12-1 to approve the plan contingent upon 
agreeing on the funding allocation of five new park projects. In a subsequent meeting between 
City Staff, representatives of the planning group and Council District 5, it was determined that 
the Scripps Ranch FBA would fund a portion of the five new park projects based on future 
residential development. A follow-up vote was taken by planning.group on January 4, 2007, and 
the financing plan was approved by a vote of 17-0. 

KEY STAKEHOLDERS AND PROJECTED IMPACTS: 
All property owners with remaining new development are listed on the Scripps Miramar Ranch 
Public Facilities Financing Plan - Fiscal Year 2007 Assessment Roll, page 86, and will have 
received notice and a copy of this document in the mail. These property owners will have liens 
placed on their property and will be required to pay Facilities Benefit Assessments upon any 
building permit issuance when developing their property. Any redevelopment which increases 
the intensity of existing uses may be subject to an impact fee per Attachment 2. 

Respectfully submitted. 

William Anderson, FAICP James T. Waring , 
City Planning & Community (j3eputy Chief of LandUse and 
Investment Director Economic Development 

WARING/ANDERSON/AMA 

Attachments: 1. Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 2007 
2. Development Impact Fee Analysis 

Note: Due to the size of the attachment, only a limited distribution was made. These 
attachments are available on the City's website and a copy is available in the Office of the City 
Clerk. 
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Introduction 

/1L 

This report represents the eighth revision to the Public Facilities Financing Plan 
(PFFP) and Facilities Benefit Assessment (FBA) for the Scripps Miramar Ranch 
Community. The original PFFP and FBA were authorized by Council Resolution 
No. R-271578 on August 2, 1988. The last update to the PFFP was approved on 
October 11, 2004, by Council Resolution No. R-299740. 

The PROGRESS GUIDE AND GENERAL PLAN for the City of San Diego 
recommends the division of the City into planning areas which are designated as 
Urbanized, Planned Urbanizing and Future Urbanizing areas. The Scripps 
Miramar Ranch community is designated a Planned Urbanizing area. 

Council Policy 600-28 requires that in the Planned Urbanizing areas of the City of 
San Diego, development approval for "New Communities" and "Developing 
Communities" depends upon adoption of a plan for financing public facilities. 

Scope of Report 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property pay their fair share of the funding required to finance the 

. community's needed public facilities as identified in the Scripps Community 
Plan. The Public Facilities Financing Plan includes the following: 

• Development forecast and analysis 
• Capital Improvement Program, which lists public facility needs 
• Fee schedule for a Facilities Benefit Assessment. 

This report will update the Facilities Benefit Assessment for Scripps Miramar 
Ranch for Fiscal Year 2007. 

In addition to the Fiscal Year 2007 Facilities Benefit Assessment fees (FBAs), 
this report updates the Development Impact Fees (DIFs) for Scripps Miramar 
Ranch, as well as provides a listing of other Special Funds available for use in the 
Scripps community. 

The FBA Ordinance requires an annual update of the Public Facilities Financing 
Plan and Facilities Benefit Assessment to help ensure they remain relevant. The 
annual update includes a review of the following factors: 

• Rate and amount of planned development 
• Cost and schedule of all capital projects 
• Rate of inflation 
• Interest rates 
• Community Plan changes 
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FBA Authority 
• • City Ordinance No. 0-15318 was adopted by the City Council on August 25, 

1980 and explains the procedure for implementing a Facilities Benefit Assessment 
(FBA). The FBA provides funding for public facilities projects that serve a 
designated area, also known as the Area of Benefit. The dollar amount of the 
assessment is based upon the collective cost of each public facility, and is 
equitably distributed over the Area of Benefit in the designated community 
planning area. For more information on an Area of Benefit, see Area of Benefit 
and Projected Land Uses on page 3. 

FBA Procedures 

1) Upon receipt of an application by a landowner, or his 
designated agent, or on its own motion, The City Council 
may initiate proceedings for the designation of an Area of 
Benefit by adopting a resolution stating its intention to do 
so. 

2) A Public Facilities Financing Plan is prepared which 
includes: a Capital Improvement Program with 
descriptions, costs and schedules of the proposedpublic 
facility projects within the Area of Benefit. 

3) Upon receipt of the Public Facilities Financing Plan, the 
City Council may declare its intention to designate an 
Area of Benefit by adopting a Resolution of Intention, 
which shall include the following: The Public Facilities 
Financing Plan, the proposed boundaries of the Area of 
Benefit, an Assessment Roll of the property owners 
within the Area of Benefit, information concerning the 
methodology by which the costs are proposed to be 
apportioned among the parcels within the Area of Benefit 
and an estimate of the amount of the Facilities Benefit 
Assessments which will be charged to each parcel. 

4) After the appropriate noticing of the property owners 
within the Area of Benefit, the City Council holds a 
hearing to consider any protests filed against the 
establishment of the Facilities Benefit Assessment. At 
the conclusion of the hearing, the Council may adopt a 
Resolution of Designation ordering designation of the 
Area of Benefit and the establishment of the amount of 
the Facilities Benefit Assessment against each parcel 
within the Area of Benefit. 
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5) After adoption of the Resolution of Designation, a map of 
the boundaries of the Area of Benefit is filed with the 
City Clerk, and an assessment lien is levied against each 
parcel of property within the Area of Benefit. This map 
and the notice of assessment are also filed with the 
County Recorder of County of San Diego. 

6) Once a lien has been assessed on a property, no building 
permits shall be issued for development of that property 
until the Facilities Benefit Assessment established by the 
Resolution of Designation has been paid. 

7) The amount of the FBA assessment is determined by the 
type of development and by the fee schedule that is in 
effect at the time the permit is pulled. Owners/developers 
are not permitted to pay liens in advance of development. 
FBA assessments are paid directly to the San Diego City 
Treasurer and are placed into a separate fund to be used 
only within the Area of Benefit and solely for those 
capital improvement projects identified in the Public 
Facilities Financing Plan for that community. 

Area of Benefit and Projected Land Uses 

Inventory and Location 
When the City Council adopts a Resolution of Intention, a Facilities Benefit 
Assessment is applied to the residential, non-residential, and various other land 
use combinations of undeveloped property. The undeveloped land areas that are 
assessed FBA fees are also known as the Area of Benefit. 

The location and extent of the Area of Benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners. This information, along with 
land use designations and assessment payment history, provides the data for the 
Inventory of Land Use and future development shown in Table 1 on page 4. 

Figure 1, on page 5, shows the proposed boundaries of the Scripps Miramar 
Ranch Facilities Benefit Assessment Area (Area of Benefit). 
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Table 1 Inventory of Land Uses 

1 L a n d Use Actua l 

As of June 30, 2006 

To G o Total 1 

\ Single-Family Residential Units | 
i ' " —; 

l Multi-Family Residential Units [ 

j Commercial Acres | 
i 1 j 

1 Industrial Acres 

I Institutional Acres | 

4,624 j 

. 1,344 | 

59.71 

288.60 

27.44 

75 j 

114 

o i 
52.39 . 

7.01 | 

u 4 , 6 9 9 j 

1,458 

59.71 | 

340.99 | 

34.45 ! 
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FIGURE 1 

PROPOSED BOUNDARIES 

MILITARY FACIUTtES 

SCRIPPS MIRAMAR RANCH 
FACILITIES BENEFIT ASSESSMENT 

San Diego, County of San Diego, 
and State of California 
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Assessments Methodology 

Change in Methodology 
A significant change in the financing strategy for Scripps Miramar Ranch is 
taking place with this financing plan update. The financing and cash flow 
methodology for the FBA is changing due to the elimination of the Scripps 
Miramar Ranch Special Park Fee (SPF). Historically, the Scripps Miramar Ranch 
FBA has been composed of transportation, fire and library projects. Park projects 
were funded primarily through the Special Park Fee. Therefore, when a 
residential project went forward the applicant paid an SPF for the park projects, 
and an FBA to fund all the other proj ects in the financing plan. The' authority to 
collect the separate SPF is no longer in the Municipal Code, and therefore, all new 
park projects, or cost increases to existing park projects, will now be included in 
the FBA, to the extent applicable. Any new residential projects will now pay an 
all inclusive FBA, instead of an.FBA and a separate SPF. 

The funds previously collected and currently in the SPF fund will continue to be 
used to fund several previously approved park projects. As explained in the EDU 
Ratio section on page 8, there is no nexus between park and library projects and 
non-residential development. Accordingly, all future park costs will be spread 
across the remaining residential development only. Due to the project cost 
increases since the last update, and because these costs are spread over a limited 
amount of residential development, the resulting FBA rate for residential dwelling 
units has increased significantly. 

Determination of Assessment Rates 
The amount of the FBA assessment is determined by using the following 
information: 

• Development schedule (in dwelling units and acres) 
• Composite EDU factors for each land use designation 
• Schedule of facility expenditures (in FY 2007 dollars) to be 

financed with monies from the FBA fund 
• Annual interest rate assumption of 2% for FY 07 thru 

FY 09 and 4% for each year thereafter 
• . Annual inflation rate of 7% for FY 08 and FY 09 (for 

determining the future costs of facilities that will be 
constructed in years beyond FY 2007), and 4% for each 
year thereafter 

• At the end of each fiscal year (June 30 ), unpaid 
assessments are increased by the inflation factor. 



Scripps Miramar Ranch FY 2007 Public Facilities Financing Plan - DRAFT 

Development Schedule 
Scripps Miramar Ranch is almost entirely built-out, with very few remaining 
parcels to be developed. The development schedule for those remaining parcels is 
based upon a review of the Community Plan, existing tentative and final maps, 
and the best estimates of the property owners, developers, and City staff. The 
projected schedule of development for Scripps Miramar Ranch is presented in 
Table 2. 

Table 2 Development Schedule 
As of June 30, 2006 

ACTUAL 
TO DATE 

4,624 1,344 59.71 288.60 27.44 

2007 

2008 114 11.35 

2009 22.17 7.01 

i 

2010 75 0 13.54 

2011 5.33 

2012 

TOGO 75 114 52.39 7.01 

TOTAL 4,699 1,458 59.71 340.99 34.45 

EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio (factor) has been established for the 
purpose of spreading the cost of public facilities between the different land use 
classifications. Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA, because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially. The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios. Other land use classifications are assigned an EDU ratio per 
dwelling unit (or acre), proportionate to the respective benefit. 

Table 3 on page 9 provides the EDU ratios or factors used to calculate the Scripps 
Miramar Ranch FBAs. 
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Table 3 EDU Ratios 
:— a a t t tnawphi t : . i^tijauiWKiik-T-.- u iwim intaif^iHiitaamwai umfj^mu'.'Utiaimi.airjj.iima'i1 ill im.mit.., it r. 'i 'iSjBCauaj; i;: s m z m if, i ni.iit, tT)i?J 

^WSWafgBiCTBlaUiUMlSnniHi 
TRANSPORTATON 

PARKS 

FIRE 

LIBRARY 

1.0 

1.0 

1.0 

1.0 

0.7 

0.7-

0.7 

0.7 

30.0 

i 

10.0 

— 

18.0 

— 

7.0 

— 

INSTJT 1 

10.0 j 

— 

7.0 1 
1 

FBA Expenses/Credits 
The following are three types of expenses that may be applied against the FBA 
fund: 

1) Direct payments for facility costs, including administration of the 
FBA fund; 

2) Credits to developers for facilities provided in accordance with Section 
61.2213 of the FBA Ordinance; and 

3) Cash reimbursement to developers for costs in excess of their FBA 
obligation, pursuant to an approved reimbursement agreement. 

Therefore, whether a developer or the City provides a facility, it is treated as an 
expense to the FBA fund. 

An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year. Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities. A 
reimbursement agreement with the City may also entitle a developer to cash from 
the FBA fund. 

An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the fund. The base 
assessment rate also considers the timing of credits and reimbursements to be paid 
to developers for FBA funded facilities. Table 4 below presents the FY 2007 
Facilities Benefit Assessment rates for Scripps Miramar Ranch. 

T a b l e 4 F Y 2007 P r o p o s e d Assessment Ra tes 

r 

i 

i 

SF/Unit 

$26,125 

S—I.JUIUIIL. L . I H II.IU..I. 1 

MF/Unit 

$18,288 

WIIUU_JJ u f i n 

Comm/Ac 

$102,253 

i — — " - " * — 

In dust/Ac 

$61,642 

. . — a . H I . IH.U. J - " - * " -

l 
Instit/Ac 1 

$35,276 | 
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Automatic Annual Increases 
Facilities Benefit Assessments are evaluated annually and adjusted accordingly to 
reflect the current economic conditions. An inflation factor is used to provide 
automatic annual increases in the assessment rate and will be effective at the 
beginning of each fiscal year (July 1). In years beyond FY 2007, the proposed 
increase reflects a growth rate of 7% per year for FY 2008 and FY 2009, and 4% 
for each year thereafter. The automatic increase provision is effective only until 
such time that the next annual adjustment is authorized by the San Diego City 
Council. Thereafter, the subsequent Council-approved annual adjustment will 
prevail. 

Assessments are calculated and-levied against each undeveloped or under­
developed parcel based upon the type and extent of development, which is 
expected to occur within the Area of Benefit. The Scripps Miramar Ranch 
Proposed FBA Schedule in Table 8, page 18, indicates the projected rate of 
assessment by each category of land use for the remaining build-out. For Fiscal 
Year 2007, the proposed assessment for a single-family dwelling unit is $26,125. 
Each multi-family unit is to be assessed $18,288. The commercial assessment is 
$102,253 per acre, the industrial rate is $61,642 per acre, and the institutional rate 
is $35,276 per acre. 

Development Impact Fee 
Development Impact Fees (DIFs) were initially established in certain 
communities where no financing plan or FBA existed to finance capital 
improvements. These fees were used to offset the impact of development in these 
areas on fire stations, libraries, parks and transportation needs. Prior to FBA 
incorporation, a Development Impact Fee for all public facilities, except parks, 
was established in the Scripps Miramar Ranch Community on October 12, 1987, 
by Resolution R-269470. In order to ensure an equitable participation in the 
funding of all facilities, Council declared that the FBA assessment rates in Table 4 
also be used as the Development Impact Fee schedule for all property not 
included in the FBA. 

Financing Strategy 
For Planned Urbanizing Areas, the Progress Guide and General Plan requires that 
public facilities and services, including the water supply and distribution system, 
sanitary sewer system, drainage facilities, fire protection, schools, streets, parks, 
and open space be available at the time of development and be of sufficient 
capacity to serve the proposed development and its residents. According to 
Council Policy 600-28 such improvements will be furnished and financed by the 
developer. Public facility projects that benefit a population larger than the 
local/adjacent development may be financed by using the following alternative 
methods: • 

Facilities Benefit Assessment (FBA) 
This method of financing fairly and equitably spreads costs while following the 
procedures specified in City Council Ordinance 0-15318, as adopted on August 

10 
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25, 1980. A Facilities Benefit Assessment results in a lien being levied on each 
parcel of property located within the Area of Benefit. The liens ensure that 
assessments will be collected on each parcel as development occurs and will be 
renewed annually with each update to the Financing Plan. The liens will be 
released following payment of the FBA. 

For the current, approved schedule of Facilities Benefit Assessments by fiscal 
year, refer to Table 8 on page 18. 

Development Impact Fee (DIF) 
Within urbanized communities, which are near full development, Development 
Impact Fees (DIFs) are collected to mitigate the impact of new development 
through provision of a portion, of the financing needed for identified public 
facilities and to maintain existing levels of service for that community. 

Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, maybe used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities. Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity. However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time. Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 

Community Facility District (CFD 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to provide 
a method of financing public facilities in new and developing areas. A Mello-
Roos is also known as a Community Facility District (CFD). The formation of 
such Community Facility Districts may be initiated by owner/developer petition. 
Mello-Roos districts also require approval by a two-thirds majority of the 
property owners in order to establish the district, as clarified by Council Policy 
800-3. 

Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such facilities, with 
construction being performed by the City. Typically, these funds are collected 
through the Facilities Benefit Assessment Program or through the Development 
Impact Fee program. 

As an alternative to the Facilities Benefit Assessment or Development Impact Fee 
Programs it may be feasible for developers to construct one or more of the needed 
public facilities in a turnkey basis. Under this arrangement, developers typically 
are compensated, either by cash or credit against Facilities Benefit Assessments 
due, for the work performed pursuant to the conditions in a Council approved 
reimbursement agreement (Council Policy 800-12). 
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Reimbursement Financing 
This method of financing is outlined in Council Policy 400-7. It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an' entire developing area, over sizing 
when required, to serve subsequent development. These agreements are approved 
by the City Council. Reimbursement to the first developer/sub-divider can occur 
over a period of time as long as 20 years or until all of the subsequently developed 
lands have participated in the reimbursement, whichever occurs first. 

State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area. Such projects may be appropriately funded by 
either the State, Federal Government, or by a combination of the two. 

Cost Reimbursement District (CRD 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A Cost Reimbursement District (CRD) provides a 
mechanism by which the develop er/sub-divider may be reimbursed by benefiting 
development which proceeds within 20 years of formation of the CRD. 
Reimbursement is secured by a lien on the benefiting properties with the lien due 
and payable only upon recordation of a final map or issuance of a building permit, 
whichever occurs first. 

Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City. 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval. 
These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the proposed development(s). A Mello-Roos 1913/1915 
Act, or other type of reimbursement district, however, may fund such 
projects if the project(s) and applicant(s) qualify for this type of project 
financing. 

2. Commercial and industrial land will be assessed FBAs for infrastructure 
(including transportation), police, fire, and utility facilities. However, 
developers of commercial and industrial land will not be assessed for park 
and recreation or library facilities since those facilities primarily serve the 
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residential component of the Scripps Miramar Ranch community. In the 
future, if a basis is developed for charging non-residential development for 
the cost of park and recreation and library facilities, their fair share can be 
evaluated at that time. 

3. Annual reviews may be performed to evaluate performance of the program 
and to consider the continuing commitments related to the completion of 
needed facilities. Project costs and assessments shall be evaluated for all 
portions of the program. 

4. The developer, or permittee, shall pay the FBA as a condition of obtaining 
building permits. 

5. A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the Capital Improvements 
Program. Upon City Council approval, the developer(s) may enter into an 
agreement to provide the facility in lieu of, or as credit against the 
payment of FBA fees, provided that adequate funds are available in the 
FBA fund. The amount and timing of the credit being sought by the 
developer(s) must coincide with the expenditure of funds depicted on the 
CIP sheet for the respective project. Should the approved, final cost of the 
facility exceed the amount of credit being sought by the developer(s), the 
developer(s) may be reimbursed from the FBA fund for the difference, 
subject to the approved reimbursement agreement and the availability of 
funds; If two developers are entitled to cash reimbursement during the 
same fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements approved by 
the City Council. 

6. As FBA assessments are collected, they shall be placed in a City fund that 
provides interest earnings for the benefit of Scripps Miramar Ranch. 

7. At the time of building permit issuance, an FBA credit will be provided in 
the amount ofany "Park Fees" collected pursuant to Sections 96.0403 of 
the San Diego Municipal Code (adopted by Council Resolution R-261231 
on July 23, 1984) because the FBAs shown in this financing plan provide 
for 100% funding of the acquisition and improvement costs addressed in 
the above referenced Municipal Code section. 

8. The Development Schedule, shown in Table 2 on page 8, is an estimated 
schedule and is based on the latest information available at the time this 
financing plan was adopted. Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development proposed within Scripps Miramar 
Ranch. 

9. Most public facilities identified in the financing plan are either 
"population based" or "transportation based". The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
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binding commitment that the project would actually be constructed in that 
year. With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project. 
As such, the budgeted year for a given project is subject to change with 
each update to the financing plan. 

10. For projects that require land acquisition in this financing plan, property 
value estimates assume that the property is graded, in finished pad 
condition, and "ready to accept" for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
mitigation.). The actual price paid for land within Scripps Miramar 
Ranch will be based upon either a price established through direct 
negotiations between the affected owner(s) and relevant public agency 
or by fair market value, as determined by'an appraisal that will be 
prepared in accordance with standard City policy. 

11. It has been assumed that all costs for open space acquisition will be 
provided from funds other than the FBA, i.e. subdivision requirement, 
off-site mitigation for a particular project, etc. 

12. It is expected that all right-of-way for the major roads within the 
community are to be acquired via the subdivision process at no cost to 
the FBA. If right-of-way must be acquired by the FBA by way of 
eminent domain, a cost reimbursement district, with the beneficiary 
being the Scripps Miramar Ranch FBA, will be processed to recover the 
cost of the right-of-way at such time as the property adjacent to the 
roadway frontage develops. 

13. FBA fees shall be paid by all categories of private development, 
including affordable housing projects. 

14. This financing plan identifies a number of public facility projects as 
being funded by the FBA. However, it is understood that, during the 
development of Scripps Miramar Ranch, alternative funding sources 
may be proposed in lieu of FBA funding, such as developer funds or 
Mello-Roos Community Facility District financing. 
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£ 
Cash Flow Analysis 

The Scripps Miramar Ranch Cash Flow, Table 7 on page 17, presents an analysis 
of the Scripps Miramar Ranch FBA fund. For each fiscal year during the 
development of the community, the cash flow shows the difference between 
accumulated FBA revenues (including earned interest) and capital improvement 
expenditures. Interest earnings for cash on hand are compounded and based on an 
estimated 2% annual return for FY 2007 thru FY 2009, and 4% for each year 
thereafter. 

The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects. The Los Angeles/San Diego Construction 
Cost Index (CCI) and the Consumer Price Index (CPI) for San Diego are the 
two indices used by the City while conducting a cash flow analysis. The 
historical information associated with the Los Angeles/San Diego Construction 
Cost Index and the Consumer Price Index for San Diego is shown in Table 5 
below and Table 6 on page 16. 

Table 5 Los Angeles/San Diego Construction Cost Index 

/£ 

As reported by Engineering News Record 

YEAR 

1990 

1991 

1992 

1993 

1994 

1995 

1996 

1997 .1 

1998 j 

1999 ! 

2000 1 

2001 

2002 

2003 i 

2004 

2005 

CCI 

5789 

6084 

6286 

6361 

6475 

6517 

6522 

6571 

6673 

6832 

7056 

7073 

7440 

7572 

7735 

8234 

% 

CHANGE/YEAR 
0.3% 

5.1% i 

3.3% 

1.2% 

1.8% 

0.6% 

0.1% 
0.8% 

1.6% 

2.4% 

3.3% 

0.2% 

5.2% 

1.8% 

2.2% 

6.5% 
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Table 6 San Diego Consumer Price Index 

Eas^sausaaDestEsajwtEffiat^^icoi nssaasaE • •—" ' • • • • 

YEAR CHANGEATAR 
1986 

1987 

112.8 

116.6 

3.3% 

3.4% i 

1988 121.9 4.5% 

1989 128.9 5.7% 

1990 136.5 5.9% 

1991 142.2 4.2% 

1992 147.0 3.4% 

1993 150.4 2.3% 

1994 154.3 2.6% 

1995 156.3 1.3% 
1996 159.8 2.2% 

1997 163.7 2.4% 

1998 166.0 1.4% 
1999 171.7 3.4% 

2000 179.8 4.7% 

2001 190.1 5.7% 

2002 195.7 2.9% 

2003 203.8 4.1% 

2004 

2005 

211.4 

218.3 

3.7% 

3.3% 
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Table 7 FY 07 Scripps Miramar Ranch FBA Cash Flow 

S/SFDU S/MIDU S/CAC S/IAC S/INSTIT 
INPUTS 

PLUS 
INTKREST 

PLANiNKD 
CIPS 

EXPKNSF.S 

NET 
BALANCE. 

PRIOR 
2006 

2007 

2008 
2009 
2010 
2011 

2012 
2013 

2014 
2015 

TOTALS 

4,624 
0 

0 
0 
0 
75 
0 
0 

0 

0 
0 

4,699 

.1.344 
0 

0 
114 
0 
0 
0 
0 
0 

0 
0 

1,458 

59.71 
0 
0 

0 
0 
0 
0 
0 

o 
0 
0 

59.71 

288.60 
0 

0 
11.35 
22.17 
13.54 
5.33 

0 
0 ' 

0 
0 

340.99 

27.44 
0 

0 
0 

7.01 
0 
0 
0 

0 . 

0 
0 

34.45 

$4,723 

$26,125 
$27,954 
$29,911 
$31,107 
$32,351 

$33,645 
$34,991 

$36,391 
$37.846 

$3,306 

$18,288 
$19,568 
$20,937 
$21,775 
$22,646 

$23,552 
$24,494 

$25,473 
$26,492 

$93,226 

$102,253 
$109,411 
$117,069 
$121,752 
$126,622 

$131,687 
$136,955 

$142,433 
i $ 1 4 M 3 0 

$56,200 

$61,642 
$65,957 
$70,574 
$73,397 
$76,333 

. $79,386 
$82,562 
$85,864 
$89.299 

$32,162 

$35,276 
$37,745 
$40,387 
$42,003 
$43,683 
$45,430 
$47,248 

$49,138 
$51,103 

m^niy 

$0 
$39,206 

$3,012,822 
$1,888,540 
$3,378,904 

$450,693 
$19,782 

$17,928 

$15,893 
$13,666 

$8,837,434 

$1,585,168 
$3,465,168 

$128,701 
$4,064,395 
$2,655,037 
$1,609,821 

$64,393 

$66,969 
$69,647 
$72,433 

$12,196,563 

$3,674,488 

$248,526 
$3,132,647 

$956,792 
$1,680,659 

$521,531 
$476,920 
$427,880 

$374,126 
$315,359 

PRIOR 
2006 

2007 
2008 
2009 
2010 
2011 
2012 

2013 
2014 
2015 

TOTAL 
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Table 8 PROPOSED FBA/DIF 
ASSESSMENT SCHEDULE 

FISCAL I $/ I $/ ] $/ 
YEAR 1 SFDU I MFDU I CAC 

$/ 
INSTIT 
ACRE 

2006 $4,723 $3,306 $93,226 $56,200 $32,162 

2008 $27,954 $19,568 $109,411 $65,957 $37,745 
2009 $29,911 $20,937 $117,069 $70,574 $40,387 

2010 $31,107 I $21,775 $121,752" $73,397 $42,003 

2011 $32,351 $22,646 $126,622 $76,333 $43,683 

2012 H $33,645 ,| $23,552 J $131,687 | $79,386 || $45,430 
2013 $34,991 $24,494 | $136,955 $82,562 $47,248 

2014 $36,391 $25,473 $142,433 $85,864 $49,138 

2015 $37,846 I $26,492 || $148,130 . $89,299 $51,103 
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Capital Improvement Program 

The locations of the Capital Improvement Program projects to be financed by the 
Scripps Miramar Ranch FBA and Special Park.Fee funds are shown in Figure 2 
on page 21. A listing of the proj ects is provided in Table 10, starting on page 23. 
Included in the table are: 

• Project title 
• Fiscal year in'which construction of the project is expected 
• Estimated project costs 
• Funding sources 

Detailed descriptions of each project are included on the individual projects sheets 
starting on page 27; Project categories include transportation improvements, 
water and sewer transmission lines, fire stations and libraries. Park facilities in 
Scripps Miramar Ranch have historically been funded by the Special Park Fee 
Fund, but with the elimination of this fee, future park projects will also be funded 
with FBA funds. More information on the Special Park Fee is found on page 87. 

Updated Project Costs 
This update includes an analysis, by each of the responsible City departments, of 
the project costs for each public facility project. The cost estimates shown in this 
update have been revised and consider the following: 

• Impact of inflation -
• Competitive bids on similar projects 
• . Modifications, if any, to the overall scope of the project 

Changes to Capital Improvement Project List 
Since the approval of the Fiscal Year 2005 Financing Plan, some changes have 
been made to the list of projects. Table 9 on page 20 lists the projects that have 
been added to the plan during this update. Five of the six park projects are new, 
while the Jerabek Joint-Use Improvements (34-53) was added to the CIP budget 
mid-year by Council action. The Library Parking Lot Expansion (34-31) is 
currently not FBA funded, but has been added for informational purposes. 
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Table 9 New Projects 
tm&aimm^mz^wamm'mzTjssaazamssMKiia tssstninMss^sisaBBnis 

•HI III I ̂ WHWIUI • IIJWWI •• IWHIHT W M. IM IWMI"!1 " W .P W I WI I M W J 

PROJECT 
TNO. PROJECT TITLE TOTAL COST 

34-31 Scripps Ranch Library Parking Lot Expansion $1,126,000 

34-32 Scripps Ranch Comm Pk - Rec Center Expansion $1,968,800 

34-33 Cypress Cyn Neighborhood Pk - Improvements ' $400,000 
34-34 Scripps Ranch H. S. - Joint Use Improvements $250,000 

34-35 Jerabek Elem School - Joint Use Improvements $350,000 

34-36 Jerabek Neighborhood Park - Improvements $250,000 

34-53 Jerabek Neighbor Pk & Elem School J-U Upgrades $45,000 

Note: The cost shown is the total cost of the project, not necessarily the amount funded by the 
Scripps Miramar Ranch FBA. See individual project sheets for detail. 
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TRAFFIC SIGNALS 

/ \ PARK & REC 
LIBRARY 
FIRE STATION 

(~^) WATER UTILITIES 



Table 10 Scripps Miramar Ranch CIP Project Summary 

p x r v IMU).I. n r s r w i P T i n v V m i EST. COST FliNDING SOURCE 
N O . m ^ K M MUiM Y | , V R (FY2007) DEV/SUBD !-HA-SMR SPF OTHER 

TRANSPORTATION PROJECTS: 1 
27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

. 39 

40 

41 

42 

43 

44 • 

45 

46 

47 • 

48 

49 

50 -

34-1 

34-2A 

34-2B 

34-3 

34-4 

34-5 

34-6 

34-7 

34-8 

34-9 

34-10 

34-11 

.34-12 

34-13 

34-14 

34-15 

34-16 

34-17 

34-18 

34-19 

34-70 

34-71 

34-72 

34-73 

SCRIPPS RCH BLVD-CARROLL CYN RD TO AVIARY 

SCRIPPS RANCII/MIRA MESA BLVD MEDIANS 

MM BLVD MED1AN-SR BLVD TO HIBERT ST 

POMERADO RD (PHASE II) 1-15 TO SEM1LLON BLVD 

POMERADO RD (PHASE IJ-SOO' EAST OF SEM1LLON 

POMERADO RD-OLD CITY LIMITS TO SPRING CYN 

POMERADO RD-SEMILLON BLVD TO SPRING CYN 

POMERADO RD (PH. l)-SCRTO NEW CITY LIMITS 

POMERADO RD (PH. 1I)-SCR TO NEW CITY LIMITS 

SCR-R1ESHNG DR TO 450 FT. EAST OF RIESLING 

SCR-450 FT EAST OF RIESLING DR TO POMERADO 

SCRIPPS LK DR SIDEWALK-SR BLVD TO LIBRARY 

SCRIPPS POWAY PARKWAY (ROUTE 8A) 

INTERSTATE i5-LT RAILTRANS ALIGN STUDIES 

POMERADO/ AVE OF NATIONS INTERSEC IMPROV 

TRAFFIC SIG-POMERADO RD & BUSINESS PK AVE 

MEDIAN ISLAND-SPRING CYN AT RIESLING DR 

MEDIAN ISLAND-SPRING CYN AT SEMILLON 

MEDIAN ISLAND-SPRING CYN AT SUNSET RIDGE 

MEDIAN ISLAND-SPRING CYN AT ELDERWOOD 

SCRIPPS RANCH BOULEVARD BIKEWAY 

SEMILLON BOULEVARD BIKEWAY 

FEASIB1LTY STUDY FOR DIRECT ACCESS RAMP 

VEHICLE CALMING SIGNS 

2006-2007 

2006-2007 

DELETED 

• DELETED 

COMPLETE 

, COMPLETE 

DELETED 

COMPLETE 

DELETED 

COMPLETE 

COMPLETE 

COMPLETE 

COMPLETE 

COMPLETE 

2006-2007 

2010 

COMPLETE 

DELETED 

DELETED 

COMPLETE 

UNSCHED 

COMPLETE 

2008 

2006-2007 

TOTAL TRANSPORTATION PROJECTS: 

$1,500,000 

$1,077,994 

$0 

$0 

$0 

$0 

$0 

. $0 

$0 

$0 

$0 

$0 

$0 

$0 

$1,290,000 

$170,000 

$0 

$0 

$0 

$0 

$0 

$0 

$150,000 

$75,000 

$4,262,994 

$156,676 

$170,000 

$326,676 

$1,500,000 

$921,318 

$1,290,000 

$75,000 

$3,786,318 $0 

$150,000 

$150,000 

PARK PROJECTS: 1 
51 

52 

53 

54 

34-20 

34-21 

34-22 

34-23A 

LAKEVIEW NEIGHBORHOOD PARK 

SCRIPPS RANCH COMMUNITY PARK SODDING 

JERABEK ELEMEN. BALLFIELD RENOVATION 

CYPRESS CYN NEIGHBORHOOD PARK 

COMPLETE 

COMPLETE 

COMPLETE 

COMPLETE 

$0 

$0 

$0 

$0 

; • 
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PAGF P t t O J - DFSCRimON P R 0 J - E S T - C O S T FUNDING SOURCE 
N O . m ^ m i iKJ.y \ \ r \ H (FY 2007) DEWSUBI) FBA-SMR SIM OTHER 

PARK PROJECTS CONTINUED: 1 
55 

56 

57 

58 

59 

60 

61 

62 

63 

64 

65 

66 

67 

68 

69 

70 

71 . 

34-23B 

34-24 

34-25A 

34-25B 

34-26 

34-27 

34-28 

34-29 

34-32 

34-33 

34-34 

34-35 

34-36 

34-50 

34-51 

34-52 

34-53 

CYPRESS CYN NEIGHBORHOOD PARK (PH. II) 

AHRENS FIELD DEVELOPMENT 

FA1RBROOK NEIGHBORHOOD PARK-ACQ 

FAIRBROOK NEIGHBORHOOD PARK-DEV 

HOURGLASS(MM COMM PK)-SWIMMING POOL 

COMMUNITY PARK - SCRIPPS MIRAMAR RANCH 

SR HIGH SCH JOINT USE AREA IMPROVEMENTS 

LAKEVIEW NEIGHBORHOOD PARK-COMFORT ST 

SCRIPPS RCH COMM PARK-REC CENTER EXP 

CYPRESS CYN NEIGHBORHOOD PARK-IMPROV 

SCRIPPS RCH HIGH SCHOOL-JOINT USE IMPROV 

JERABEK ELEM. SCHOOL - JOINT USE IMPROV 

JERABEK NEIGH. PARK-IMPROVEMENTS 

SCRIPPS COMM PARK SPORTS FIELD LIGHTING 

TREENA MESA JOINT USE SPORTS FIELDS 

SCRIPPS RANCH MIDDLE SCHOOL-JOINT.USE DEV 

JERABEK NEIGH. PARK & ELEM. - J-U UPGRADES 

2010 

2011 . 

2010 

2010 

COMPLETE 

DELETED 

COMPLETE 

COMPLETE 

2008 

2008 

2008 

2008 

2008 

COMPLETE 

2009 

2007 

2006-2007 

TOTAL PARK PROJECTS: 

$2,384,466 

$1,250,000 

$420,000 

$2,400,000 

$0 

$0 

$0 

$0 

$1,968,800 

$400,000 

$250,000 

$350,000 

$250,000 

$0 

$3,500,000 

$2,059,000 

$45,000 

$15,277,266 $0 

$1,600,819 

$1,250,000 

$579,000 

$35,281 

$11,200 

$7,000 

$9,800 

$7,000 

$3,500,000 

$7,000,100 

$420,000 

$1,821,000 

$1,850,000 

$45,000 

$4,136,000 

$783,647 

$1,933,519 

$388,800 

$243,000 

$340,200 

$243,000 

$209,000 

$4,141,166 

FIRE PROTECTION PROJECTS: I 
73 34-40 FIRE STATION #37 | COMPLETE $0 1 

LIBRARY PROJECTS: I 
75 

76 

34-30 

34-31 

SCRIPPS MIRAMAR RANCH BRANCH LIBRARY 

SCRIPPS RANCH LIBRARY PARK. LOT EXPANSION 

TOTAL LIBRARY PROJECTS: 

COMPLETE 

UNSCHED 

$0 

$1,126,000 

$1,126,000 $0 $0 $0 

$1,126,000 

$1,126,000 

WATER PROJECTS: I 
.77 

•78 • 

79 

80 

34-80 

34-81A 

34-81B 

34-82 

MIRAMAR WTR TREAT PLANT-UPGRADE & EXP 

MIRAMAR PIPELINE IMPROVEMENTS-PHASE III 

MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV 

POMERADO PIPELINE NO. 2 

1997-2013 

2005-2007 

DELETED 

2010-2011 

$153,066,364 

$1,573,732 

$0 

$8,266,778 

$153,066,364 

$1,573,732 

$8,266,778 
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., PROJ. n i r « r i i I P T i n \ P R O J • EST. COST FUNDING SOURCE --
' ' " NO. D E S C R I I MOi Y E A R (EV 2007) nEV/SUIilJ FBA-SMR SPE OTHER 

81 

82 

83 

84 

85 

WATER PROJECTS CONTINUED: I 
34-83 

34-84 

34-85 

34-86 

34-87 

MIRAMAR ROAD SUBSYSTEM EXTENSION 

MM STORAGE TANK AND RAW WTR CONN 

SCRIPPS RANCH BLVD/I-I5 SUBSYSTEM 

BLACK MOUNTAIN ROAD PIPELINE 

MIRAMAR ROAD PIPELINE 

COMPLETE 

COMPLETE 

COMPLETE 

COMPLETE 

COMPLETE 

TOTAL WATER PROJECTS: 

| GRAND TOTALS 

$0 

$0 

$0 

$0 

$0 

$162,906,874 

$183,573,134 

$0 

$326,676 

$0 

$10,786,418 

$0 

$4,136,000 

$162,906,874 

$168,324,040 | 
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TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

SCRIPPS RANCH BOULEVARD - CARROLL CANYON ROAD TO AVIARY DRIVE 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-1 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

gJMJMiPW^so imgE^ 
1,500 000 IBA SMR 

1,500,000 TOTAL 

186,249 

186,249 

913,751 

913.751 

400,000 

400,000 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A 14 FT LANDSCAPED CENTER 
MEDIAN WITH LEFT-TURN POCKETS AND ADDITIONAL PAVEMENT IN THE UNIMPROVED 
MEDIAN AREA FROM CARROLL CANYON ROAD TO AVIARY DRIVE. THE STREET WILL 
BE STRIPED TO INCLUDE CLASS II BIKE LANES AND PARKING ON BOTH SIDES. 

JUSTIFICATION: 
THIS PROJECT IS AN INTERIM PHASE UNTIL THE ADDITIONAL RIGHT- OF-WAY IS 
ACQUIRED TO CONSTRUCT SCRIPPS RANCH BOULEVARD AS A FOUR-LANE MAJOR 
STREET AS INDICATED IN THE COMMUNITY PLAN. THIS PROJECT IS CONSISTENT WITH 
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE 
CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
DESIGN WILL BE COMPLETED AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FISCAL 
YEAR 2007. 

CIP NO: 52-357.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH/MIRA MESA BOULEVARD MEDIANS 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-2A 
COUNCIL DISTRICT: 5 

COMMUNITY: SMR 

^ J M R J M i l ^ i t D l ^ ^ iiagta^i^mati :i^Miiii«)i 
921,318 FBA-SMR 
156,676 DEV/SUBD 

218,289 

1,077,994 TOTAL 218,289 

613,029 

613,029 

90,000 
156,676 

246,676 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR MEDIAN IMPROVEMENTS, INCLUDING LANDSCAPING, ON 
SCRIPPS RANCH BLVD BETWEEN HIBERT STREET AND MIRA MESA BLVD AND MIRA 
MESA BLVD FROM INTERSTATE 15 TO SCRIPPS RANCH BLVD. THE PROJECT WILL ALSO 
INCLUDE CLASS II BIKE LANES ALONG MIRA MESA BLVD BETWEEN THE 1-15 ON/OFF 
RAMPS AND SCRIPPS RANCH BLVD. 

JUSTIFICATION: 
THESE PORTIONS OF SCRIPPS RANCH BLVD AND MIRA MESA BLVD ARE CLASSIFIED AS 
FOUR-LANE MAJOR STREETS. THE MEDIAN IMPROVEMENTS WILL IMPROVE VEHICLE 
ACCESS AND OPERATIONS. THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. 

NOTES: 
THE DEVELOPER FUNDING REPRESENTS MONARCH AT SCRIPPS RANCH LLCS FAIR 
SHARE OF PROJECT IN TRUST FUND ACCOUNT 63022 

SCHEDULE: 
DESIGN WILL BE COMPLETED AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2007. 

CIP NO: 52-358.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: 

PROJECT: 34-2B 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

MIRA MESA BOULEVARD MEDIAN - SCRIPPS RANCH BOULEVARD TO HIBERT ST 

DEPARTMENT: TRANSPORTATION 

F U N D m o f r j ^ t t S o m r a ^ r c ^ M / i ^ c ^ ^^^am^^^caon^^vYtioii 
FBA-SMR 

TOTAL 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR CONSTRUCTION OF A RAISED CENTER MEDIAN ON MIRA 
MESA BOULEVARD BETWEEN SCRIPPS RANCH BOULEVARD AND HIBERT STREET. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
THIS PROJECT WAS COMBINED WITH PROJECT 34-2A. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: POMERADO ROAD PHASE II - 1-15 TO SEMILLON BOULEVARD 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-3 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

ji&NpmoffJBfasQURjre # E ^ ^ 
CRP 

UNIDENT 

FO'IAL 

DESCRIPTION: 
THIS PROJECT WOULD HAVE PROVIDED FOR WIDENING OF POMERADO ROAD FROM 1-15 
TO SEMILLON BOULEVARD AND A CLASS II BICYCLE LANE TO BE INCLUDED WITHIN 
THE EIGHT FOOT EMERGENCY PARKING LANE. THE PORTION FROM 1-15 TO A 
SOUTHERLY EXTENSION OF BUSINESS PARK AVENUE WOULD BE WIDENED TO A SIX-
LANE MAJOR STREET. THE REMAINING PORTION, ABOUT 16,200 LINEAL FEET, WOULD 
BE WIDENED TO A FOUR LANE MAJOR STREET. 

JUSTIFICATION: 
THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES, PRIOR TO THE AMENDMENT TO THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN. 

SCHEDULE: 
THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

POMERADO ROAD PHASE I - 500 FEET EAST OF SEMILLON BOULEVARD TO OLD CITY LIMITS 

34-4 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

i£WMoa;£3M»J wmmmmmmmmmmmmmmmmmmmM 
312,295 FBA-SMR 312,295 

312,295 TOTAL 312,295 

WBmmmmssswsamssmmmsm 
0 

BilMfl 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR RECONSTRUCTION AND NEW CONSTRUCTION TO WIDEN 
POMERADO ROAD TO TWO LANES OF AN ULTIMATE FOUR-LANE MAJOR STREET 
INCLUDING A CLASS II BICYCLE LANE FROM 500 FEET EAST OF SEMILLON BOULEVARD 
TO THE OLD CITY LIMITS. PROJECT LENGTH WAS APPROXIMATELY 1,000 LINEAL FEET. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991 

CIP NO: 52-440.0 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

POMERADO ROAD PHASE I - OLD CITY LIMITS TO SPRING CANYON ROAD 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-5 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

^ 1 UND1NG ^ SOURCE ... F X i a i l i i M i ^ N E i £ B ^ 
1,000,000 DEV/SUBD 

1,000,000 TOTAL 

1,000,000 

1 000 000 
, 1 'f" $1. ^gi«yLC: Si i^ HiaamfgyggB ffliSiiMssj 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR REALIGNMENT AND CONSTRUCTION OF POMERADO 
ROAD, FROM OLD CITY LIMITS TO SPRING CANYON ROAD. THIS INCLUDED GRADING 
FOR AN ULTIMATE FOUR-LANE MAJOR STREET AND PAVING TWO LANES INCLUDING A 
CLASS II BICYCLE LANE (FOUR LANES WERE DEVELOPED) PER DEVELOPMENT 
AGREEMENT. THE DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART 
OF A DEVELOPMENT AGREEMENT WITH THE CITY. 

JUSTIFICATION: 
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELrNES. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991, 



)) 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: 

PROJECT 
COUNCIL DISTRICT 

COMMUNITY 

POMERADO ROAD PHASE II - SEMILLON BOULEVARD TO SPRING CANYON ROAD 

34-6 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

I M f t D M i i i M ^ ^ 

DESCRIPTION: 
THIS WAS A FOLLOW-UP PROJECT AND WOULD HAVE PROVIDED FOR AN ADDITIONAL 
PAVING OF TWO LANES OF POMERADO ROAD TO FOUR-LANE MAJOR STREET 
STANDARDS, FROM SEMILLON BOULEVARD TO SPRING CANYON ROAD. WORK WOULD 
HAVE BEEN DONE WITHIN THE PROPOSED 98 FOOT RIGHT-OF-WAY PER DEVELOPMENT 
AGREEMENT AND WOULD HAVE INCLUDED EIGHT FOOT EMERGENCY PARKING/CLASS 
II BIKE LANES AND RAISED CENTER MEDIAN. 

JUSTIFICATION: 
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE 
PROJECT WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES 
PRIOR TO THE AMENDMENT OF THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN. 

SCHEDULE: 
THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903. 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

POMERADO ROAD PHASE I - SPRING CANYON ROAD TO NEW CITY LIMITS 

PROJECT: 34-7 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

DEPARTMENT: TRANSPORTATION 

liE!Mi»iMSMM^^ 
1,080,000 FBA-SMR 
2,030,000 DEV/SUBD 
1,050,000 DEV/MRN 

1,080,000 
2,030,000 
1,050,000 

4,160,000 TOTAL A i fin nnn 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR REALIGNMENT, GRADING FOR FOUR LANES AND PAVING 
OF TWO LANES OF POMERADO ROAD FROM SPRING CANYON ROAD TO THE NEW CITY 
LIMITS. EMERGENCY PARKING/CLASS II BIKE LANES, CONCRETE MEDIAN BARRIER (K-
RA1L), AND ONE SIGNALIZED INTERSECTION WERE INCLUDED IN THE PROJECT. 

JUSTIFICATION: 
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
IS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES. 

NOTES: 
DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART OF A 
DEVELOPMENT AGREEMENT WITH THE CITY. DEVELOPER WAS REIMBURSED FOR 
ELIGIBLE COSTS FROM FBA FUNDS. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991. 

CIP NO: 52-425.0 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

POMERADO ROAD PHASE II - SPRING CANYON ROAD TO NEW CITY LIMITS 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

J) 
34-8 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

iEMDifrG'gil^somiJii^^ giai ' l i l i i i i^ iPMi^MMgB 

TOTAL 

DESCRIPTION: 
THIS PROJECT WOULD HAVE COMPLETED THE IMPROVEMENTS ON POMERADO ROAD 
TO FOUR-LANE MAJOR STREET- STANDARDS FROM SPRING CANYON ROAD TO THE NEW 
CITY LIMITS. WORK WOULD HAVE BEEN COMPLETED WITHIN THE EXISTING 98 FOOT 
RIGHT-OF-WAY AND WOULD HAVE INCLUDED EMERGENCY PARKING/CLASS II BIKE 
LANES AND A CONCRETE MEDIAN BARRIER. 

JUSTIFICATION: 
POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
WAS CONSISTENT WITH COMMUNITY PLAN AND GENERAL PLAN GUIDELINES, PRIOR TO 
THE AMENDMENT OF THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN. 

SCHEDULE: 
THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
RANCH MIRAMAR COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SPRING CANYON ROAD - RIESLING DRIVE TO 450 FEET EAST OF RIESLING 

DEPARTMENT: TRANSPORTATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-9 
5 
SMR 

gmiMBBSMMaPK HEut^ajgr^MMimgEa 
374,401 FBA-SMR 374,401 

374,401 TOTAL 374,401 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
RIESLING DRIVE TO APPROXIMATELY 450 FEET EAST OF RIESLING. RECONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY. 
DESIGN AND CONSTRUCTION OF THIS PROJECT BY THE DEVELOPER, SUBJECT TO 
REIMBURSEMENT FROM THE FBA WAS AGREED TO AS PART OF A DEVELOPMENT 
AGREEMENT WITH THE CITY. 

JUSTIFICATION: 
SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA. THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST. THE PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991. 

CIP NO: 52-426.0 

MIRAMAR RANCH NORTH 

COMPLETED 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT: 34-10 

COUNCIL DISTRICT 
COMMUNITY PLAN 

SPRING CANYON ROAD - 450 FEET EAST OF RIESLING DRIVE TO POMERADO ROAD 

5 
SMR 

DEPARTMENT: TRANSPORTATION 

IliMfiSii^^lii^Sl^BMfflMiSffii^IfflS^^^^^ffl^^^^^ffl^^Bl mMmimw^mmiM. 
920,000 DEV/SUBD 920,000 

920,000 TOTAL 920,000 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
APPROXIMATELY 450 FEET EAST OF RIESLING TO POMERADO ROAD. CONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98 FOOT RIGHT-OF-WAY 
AND INCLUDE A CLASS II BICYCLE LANE. DEVELOPER DESIGNED AND CONSTRUCTED 
THIS PROJECT AS PART OF A DEVELOPMENT AGREEMENT WITH THE CITY. 

JUSTIFICATION: 
SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA. THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST. THE PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991. 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

SCRIPPS LAKE DRIVE SIDEWALK- SCRIPPS RANCH BOULEVARD TO LIBRARY 

PROJECT: 34-11 
COUNCIL DISTRICT: 5 

COMMUNITY: SMR 

DEPARTMENT; TRANSPORTATION 

LPFMQING f 
114,962 FBA-SMR 

114,962 TOTAL 

114,962 

114,962 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF AN ASPHALT SIDEWALK ON THE 
SOUTH SIDE OF SCRIPPS LAKE DRIVE BETWEEN SCRIPPS RANCH BOULEVARD AND THE 
SCRIPPS RANCH LIBRARY ENTRANCE. 

JUSTIFICATION: 
THIS PROJECT WAS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO THE SCRIPPS RANCH 
LIBRARY. 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996. 

CIP NO: 52-516.0 

COMP 



V 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS POWAY PARKWAY (ROUTE 8A) 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-12 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

lEUNPiNG i^JSoMlBMEMEMMMEWiNi ^ ^ l a a f f i ^ ^ i M ^ i M ^ ^ ^ M M ^ p g M g a i a i i 
550,000 DEV/SUBD 

5,352,600 POWAY 

5,902,600 TOTAL 

550,000 
5,352,600 

5,902,600 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF SCRIPPS POWAY PARKWAY AS A 
FOUR-LANE MAJOR STREET WITHIN A 98 FOOT RIGHT-OF-WAY BETWEEN THE 
EASTERLY COMMUNITY BOUNDARY WITH THE CITY OF POWAY AND THE WESTERLY 
COMMUNITY BOUNDARY WITH THE COMMUNITY OF MIRAMAR RANCH NORTH. SINCE 
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN CLASSIFIES SCRIPPS POWAY 
PARKWAY AS A SIX-LANE MAJOR STREET, THE STREET WILL SUBSEQUENTLY BE 
WIDENED TO SIX-LANES. THE WESTERLY EXTENSION AND SUBSEQUENT WIDENING OF 
SCRIPPS POWAY PARKWAY THROUGH MIRAMAR RANCH NORTH TO 1-15 IS A PROJECT 
CONTAINED IN THE MIRAMAR RANCH NORTH FINANCING PLAN. THE CITY OF POWAY 
HAS ALSO EXTENDED THE STREET EAST OF SCRIPPS MIRAMAR RANCH TO CONNECT 
WITH POMERADO ROAD. 

FUNDING ISSUES: 
THE CITY OF POWAY FINANCED THE COST OF THE INITIAL CONSTRUCTION AND RIGHT-
OF-WAY. A DEVELOPER FOR THE RANCHO LA CRESTA PROJECT CONTRIBUTED FUNDS 
FOR SUBSEQUENT WIDENING AS DESCRIBED PURSUANT TO A SETTLEMENT 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996. 

/ kd^rrKJss*-^ 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: INTERSTATE 15 - LIGHT RAIL TRANSIT ALIGNMENT STUDIES 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-13 
COUNCIL DISTRICT: 5 ' 
COMMUNITY PLAN: SMR 

MJM>lN0*g?fgSOJURGEiyEXPEN/ENGI^ iiiiii^imflMp^og^^ 
11,000 

119,000 
FBA-SMR 

OTHER 

130,000 TOTAL 

11,000 
119,000 

130,000 

DESCRIPTION: 
THIS PROJECT CONSISTED OF A FEASIBILITY STUDY TO DEFINE AN ALIGNMENT FOR A 
LIGHT RAIL TRANSIT LINE IN THE I-15 CORRIDOR. 

FUNDING ISSUES: 
THE TOTAL COST OF THE STUDY WAS $130,000, WITH SCRIPPS MIRAMAR RANCH'S 
SHARE BEING $11,000. THE FOLLOWING NEIGHBORING COMMUNITIES SHARED IN THE 
COST OF THIS STUDY: RANCHO BERNARDO, RANCHO PENASQUITOS, MIRA MESA, SABRE 
SPRINGS, AND MIRAMAR RANCH NORTH. 

NOTES: 
PURSUANT TO COUNCIL ACTION OF MARCH 31, 1992, FUNDING FOR PRELIMINARY 
ENGINEERING WAS DELETED. 

SCHEDULE: 
THE FEASIBILITY STUDY WAS COMPLETED DURING FISCAL YEAR 1992. 

CIP NO: 27-717.8 

COMPLETED 
/ " S . . ! I t f rOM 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: 

PROJECT: 34-14 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

POMERADO RD AT WILLOW CREEK RD/AVE OF NATIONS INTERSECTION IMPROVEMENTS 

DEPARTMENT: TRANSPORTATION 

FUNDING.' [:t^fSOmCEg^EXFEN/EN(injMfeJ^a^TgAPPROP^ frF^SOOViSlfe&fFj^OO^^^ 
1,290,000 FBA SMR 

1,290,000 HI M 

1 290,000 

'0,000 

Wmaym wamm 
DESCRIPTION: 
THIS PROJECT PROVIDES FOR A TRAFFIC SIGNAL, WIDENING, STRIPING AND 
LANDSCAPING AT THE INTERSECTION OF POMERADO ROAD AND WILLOW CREEK 
ROAD/AVENUE OF NATIONS. THE IMPROVEMENTS ARE TO BE DESIGNED AND 
CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT AS PART OF THE 
CONSTRUCTION OF A NEW MIDDLE SCHOOL. 

JUSTIFICATION: • 
THESE IMPROVEMENTS ARE REQUIRED AS A RESULT OF INCREASED TRAFFIC FLOW 
DUE TO THE RELOCATION OF THE SCRIPPS RANCH MIDDLE SCHOOL IN THE AREA. 

FUNDING ISSUES: 
THIS REPRESENTS THE AGREED UPON CITY CONTRIBUTION TO THE ENTIRE SCHOOL 
PROJECT. 

SCHEDULE: 
DESIGN AND CONSTRUCTION BEGAN IN FY 2006 WITH COMPLETION ANTICIPATED IN FY 
2007. 

CIP NO: NOT ASSIGNED YET 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: TRAFFIC SIGNALS - VARIOUS LOCATIONS 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-15 
COUNCIL DISTRICT; 5 
COMMUNITY PLAN: SMR 

FUNDING ?̂ ̂ SOUSCE ̂ EMBH-/BHCimgCO t̂M^O^mWjM0% f ^ m Y M ^ W i M m m mxm nmm:?93s&m2-
462,350 FBA SMR 
170,000 DEV/SUBD 
23,160 DIF-SMR 

655,510 TOTAL 

462,350 

23,160 

485 510 0 0 

170,000 

170,000 

"̂ su te^efffrsakJL ̂ st£w^ ^u-: 
DESCRIPTION: 
THIS PROJECT WILL PROVIDE FOR THE INSTALLATION OF TRAFFIC SIGNALS AT 
VARIOUS LOCATIONS WITHIN THE SCRIPPS MIRAMAR RANCH COMMUNITY. 

LOCATION OF SIGNAL SCHEDULED COST FUNDING 
1. MIRA MESA BLVD & SCRIPPS RANCH BLVD COMPLETED $95,000 SUBDIVIDER 
2. SCRIPPS RANCH BLVD & SCRIPPS LAKE DR COMPLETED • $90,000 SUBDIVIDER 
3. SCRIPPS RANCH BLVD & CARROLL CYN RD COMPLETED $100,000 SUBDIVIDER 
4. SCRIPPS LAKE DRIVE & RED CEDAR DRIVE COMPLETED $ 156,188 FBA/DIF 
5. POMERADO RD & SPRING CANYON RD COMPLETED INCL IN 34-7 SUBDIVIDER 
6. SCRIPPS RANCH BLVD & ERMA ROAD COMPLETED $112,255 FBA 
7. SCRIPPS RANCH BLVD & HIBERT STREET . COMPLETED $| 12,255 FBA 
8. SPRING CANYON RD & BLUE CYPRESS DR/ COMPLETED $ 104,648 FBA 

SEMILLON BLVD 
9. SCRIPPS RANCH BLVD & APPALOOSA RD DELETED N/A FBA 
10. SCRIPPS RANCH BLVD & AVIARY DRIVE DELETED N/A FBA 
11. POMERADO ROAD & BUSINESS PARK AVE 2010 $170,000 SUBDIVIDER 

JUSTIFICATION; 
A NETWORK OF TRAFFIC SIGNALS IS NEEDED TO SUPPORT A SAFE FLOW OF TRAFFIC IN 
THE COMMUNITY. 

SCHEDULE: 
SCHEDULE FOR DESIGN AND CONSTRUCTION LISTED ABOVE. 

CIP NQL 62.275.0 

MiLrTARY FACILmES 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT RIESLING DRIVE 

DEPARTMENT: TRANSPORTATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-16 
5 
SMR 

JlEUNlDiNGMpisni asa M G ^ ^ M i i R ^ : ^ M 2 Q M l ^ i l i 2 M i 
4,586 FBA-SMR 4,586 

4,586 TOTAL 4,586 

DESCRIPTION: 
THIS PROJECT CHANNELIZED THE INTERSECTION WITH A RAISED MEDIAN THAT 
PREVENTS ALL LEFT TURNS AT THE INTERSECTION. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. 

NOTE: 
THIS PROJECT WAS A REPLACEMENT FOR THE DELETED TRAFFIC SIGNAL AT SPRING 
CANYON ROAD AND RIESLING DR., IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS 
MIRAMAR RANCH PFFP. DEVELOPER CONSTRUCTED THIS, ALONG WITH THE EASTERN 
PORTION OF PROJECT 34-19 IN 1991. DEVELOPER WAS REIMBURSED A TOTAL OF $4,586 
BY THE FBA. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1991. 

CIP NO: 27-224.1 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE; MEDIAN ISLAND - SPRING CANYON ROAD AT SEMILLON BOULEVARD 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-17 
COUNCIL DISTRICT: 5 

COMMUNITY: SMR 

ilKMmGliils§MiBg J i 
FBA-SMR 

TOTAL 

DESCRIPTION: 
THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION. THIS PROJECT WAS 
A REPLACEMENT FOR TRAFFIC SIGNAL NO. 8, SPRING CANYON ROAD AND SEMILLON 
BLVD, IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS MIRAMAR RANCH PFFP. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. 

SCHEDULE: 
DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED. 

CIP NO: 63-011.0 

/ "««. 
^ Y i 
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D E L E T E D 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MEDIAN ISLAND - SPRING CANYON ROAD AT SUNSET RIDGE 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-18 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

W&iliMiig^TOMM^^^ 
0 FBA-SMR 

TOT \ I 0 0 

iiilgig^ra^ iiiif^S«iliiiiii 
DESCRIPTION: 
THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. 

SCHEDULE; 
DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED. 

CIP NO: 63-011.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

MEDIAN ISLAND - SPRING CANYON ROAD AT ELDERWOOD LANE (EAST AND WEST) 

34-19 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

lM^ffig^^B5MM^W^^MMMlMi^^^glSE^2007^^^1^iM jiiipw^ mmmm 
0 DEV/SUBD 

0 TOTAL 

DESCRIPTION; 
THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN REQUIREMENTS. 

NOTE: 
DEVELOPER CONSTRUCTED THE EASTERN PORTION OF THIS PROJECT, ALONG WITH 
PROJECT 34-16, PER DEVELOPMENT AGREEMENT IN 1991. 

SCHEDULE: 
DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THE WESTERN PORTION OF 
PROJECT IS NO LONGER NECESSARY. THE SCRIPPS RANCH PLANNING GROUP AGREED. 

CIP NO: 63-011.0 

COMPLETED 
• V 



TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

SCRIPPS RANCH BOULEVARD BIKEWAY 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-70 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

IWmiHlilliMmil iEMiNgaiMMEMm^^ 
1,162 LTFC 1,162 

1,162 TOTAL 1,162 0 0 0 

^M^iitt^.^^g^^a^ia^^M^^a^^^iM^^M^^^b ^M Sa5W3S5i! 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SCRIPPS RANCH BOULEVARD BETWEEN CARROLL CANYON ROAD AND POMERADO 
ROAD. 

JUSTIFICATION: 
THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR 
RANCH COMMUNITY BY CONNECTING TWO EXISTING NEIGHBORHOOD RETAIL 
SHOPPING CENTERS. THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR 
RANCH COMMUNITY PLAN, THE CITY'S GENERAL PLAN GUIDELINES, AND THE 1982 
MASTER BIKEWAY PLAN MAP. 

SCHEDULE: 
PROJECT 34-1 INCLUDES CLASS 11 BIKE LANES ON SCRIPPS RANCH BLVD FROM CARROLL 
CANYON RD TO AVIARY DRIVE, AND THAT SEGMENT FALLS-W1THIN THE SCOPE OF THIS 
PROJECT. PENDING THE COMPLETION OF PROJECT 34-1, ADDITIONAL ANALYSIS WILL 
BE NEEDED TO DETERMINE THE FUNDING AND SCHEDULING FOR THIS PROJECT. 

CIP NO: 58-114.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SEMILLON BOULEVARD BIKEWAY 

DEPARTMENT: TRANSPORTATION 

PROJECT: 34-71 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

%iMtfi&3itliSgsMR@^ P M a m g i i M E W J P i s w i : 
3,000 LTF C 3,000 

3,000 TOTAL 3,000 0 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR CLASS 11 BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SEMILLON BOULEVARD BETWEEN POMERADO ROAD AND SPRING CANYON ROAD. 

JUSTIFICATION: 
THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS MIRAMAR 
RANCH COMMUNITY AND IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN. THE CITY'S GENERAL PLAN GUIDELINES AND THE 1982 MASTER 
BIKEWAY PLAN MAP. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 1995. 

CIP NO: 58-115.0 



^ v 
C U T OF SAN DIEGO 

FACILITIES FINANCING PROGRAM 

TITLE: FEASIBILITY STUDY FOR DIRECT ACCESS RAMP 

DEPARTMENT: TRANSPORTATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-72 
5 
SMR 

DESCRIPTION: 
THIS PROJECT IS A FEASIBILITY STUDY TO BE UNDERTAKEN BY SANDAG AND 
CALTRANS TO DETERMINE IF AN ADDITIONAL DIRECT ACCESS RAMP (DAR) TO THE 1-15 
MANAGED LANE SHOULD BE CONSTRUCTED TO BENEFIT THE RESIDENTS OF THE 
SCRIPPS RANCH AND MIRAMAR RANCH NORTH COMMUNITIES. THE STUDY WOULD 
DETERMINE IF A DAR IS FEASIBLE AND WHERE IT SHOULD BE LOCATED. 

JUSTIFICATION: 
THERE ARE FOUR OTHER DIRECT ACCESS RAMPS PROPOSED FOR OTHER COMMUNITIES 
ALONG THE 1-15 CORRIDOR. THESE RAMPS WOULD ENCOURAGE CARPOOL USAGE BY 
OFFERING EASY ACCESS TO THE MANAGED LANES AND ACCOMMODATE THE BUS 
RAPID TRANSIT SYSTEM PROPOSED BY SANDAG. THIS STUDY AND ANY RESULTING 
PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN. 

SCHEDULE: 
THIS STUDY IS ANTICIPATED TO TAKE PLAGE AT A FUTURE DATE FOLLOWING STUDIES 
CURRENTLY UNDERWAY FOR OTHER RAMP LOCATIONS ON THE 1-15 CORRIDOR. THE 
FISCAL YEAR FOR FUNDING OF THIS STUDY IS AN ESTIMATE AND DOES NOT 
NECESSARILY REFLECT WHEN IT WILL ACTUALLY OCCUR. 

(P v M s f \ .-> 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: VEHICLE CALMING SIGNS 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-73 
5 
SMR 

DEPARTMENT: TRANSPORTATION 

i lu iMDij^a i ia iS ja MiM$Mvll mmmmBsmssm 
75,000 FBA-SMR 66,612 

75,000 TOTAL 66 612 

8,388 

8,388 

DESCRIPTION: 
PURCHASE AND INSTALLATION OF SIX (6) VEHICLE CALMING (V-CALM) SIGNS AT 
VARIOUS LOCATIONS THROUGHOUT THE COMMUNITY. THE V-CALM SIGN IS A 
PERMANENT MOUNTED TRAFFIC CALMING DEVICE WHICH DIGITALLY DISPLAYS THE' 
DRIVER'S SPEED. THESE ARE THE LOCATIONS WHERE THE SIGNS WILL BE INSTALLED: 

1. SCRIPPS TRAIL DRIVE @ RUE DES AMIS 
2. CYPRESS CANYON PARK DRIVE NEAR CYPRESS CANYON COMMUNITY PARK 
3. IRONWOOD ROAD EAST OF TUDOR STREET 
4. SEMILLON BOULEVARD SOUTH OF CLEARWOOD COURT 
5. AVIARY DRIVE @ AVIARY COURT 
6. ANGELIQUE STREET SOUTH OF SCRIPPS POWAY PARKWAY 

JUSTIFICATION: 
THESE SIGNS ARE DESIGNED TO MAKE DRIVERS AWARE OF THEIR SPEED, AND 
THEREFORE HELP TO REDUCE SPEEDING. THE INSTALLATION OF THESE SIGNS IS 
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES. 

SCHEDULE: 
FIVE OF THE SIX SIGNS HAVE BEEN INSTALLED AS OF FY 2006. 

CIP NO: 61-001.1 A 
w j 
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TITLE: 

CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

LAKEVIEW NEIGHBORHOOD PARK 

D 
PROJECT 

COUNCIL DISTRICT 
COMMUNITY 

34-20 
5 
SMR 

DEPARTMENT: PARK AND RECREATION 

i jETOMGiii i ig^^^ 
820,213 SPF 820,213 

820,213 TOTAL 820,213 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF PASSIVE RECREATIONAL 
FACILITIES AT THE FORMER COMMUNITY PARK SITE LOCATED ON THE EAST END OF 
MIRAMAR LAKE. IMPROVEMENTS INCLUDED LANDSCAPING, TURF, PICNIC FACILITIES 
WALKS, BENCHES, AND OTHER PARK AMENITIES. 

JUSTIFICATION; 
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES. 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1997. 

CIP NO: 29-672.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH COMMUNITY PARK SODDING 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-21 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

149,718 

149,718 TOTAL 

149,71; 

149,718 

»ill§liM^i^^^^ll^^^ilil»l "' fe 'Jli^^^^lfcs^^ i 

DESCRIPTION: 
THIS PROJECT PROVIDED FUNDING TO SUPPLEMENT THE DEVELOPER-BUILT PARK. THE] 
TURF WAS UPGRADED FROM SEED TO SOD TO EXPEDITE THE PARK'S AVAILABILITY. 

JUSTIFICATION: 
THE SUPPLEMENTAL FUNDING WAS NECESSARY TO UPGRADE THE SPECIFIED TURF 
AREA FROM SEED TO SOD IN ORDER TO EXPEDITE ITS AVAILABILITY TO THE 
COMMUNITY. 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1999. 

CIP NO: 29-075.9 



D 
CITY OF SAN DIEGO 

FACILITIES FINANCING PROGRAM 

TITLE; JERABEK ELEMENTARY BALLFIELD RENOVATION 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 
COUNCIL DISTRICT: 
COMMUNITY PLAN: 

liMnmiQl^SilsQURCE - L X H r n m i M l i i ^ ^ 
103,000 SPF 

103,000 TOTAL 

103,000 

103,000 

DESCRIPTION; 
THIS PROJECT PROVIDED FOR THE DESIGN AND CONSTRUCTION OF ADDITIONAL 
BALLFIELD IMPROVEMENTS AT JERABEK ELEMENTARY JOINT USE AREA LOCATED 
ADJACENT TO JERABEK PARK. 

JUSTIFICATION; 
THIS PROJECT PROVIDED ADDITIONAL BELFIELD IMPROVEMENTS AND IS CONSISTENT 
WITH THE CITY'S GENERAL PLAN GUIDELINES AND THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN. 

SCHEDULE: 
PROJECT WAS COMPLETED IN 1995. 

CIP NO: 29-729.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

CYPRESS CANYON NEIGHBORHOOD PARK- PHASE I (PLAN AMENDMENT AREA) 

34-23A 
5 
SMR 

TITLE: 

DEPARTMENT; PARK AND RECREATION 

j a E J ^ I N G S g ^ S j D l J R C E ^ g B X P ^ / ^ ^ ^H-n^-faJr. a6ffl&oi.r,'r. FY: 
1,941,589 SPF-AMEN 

1,941,589 TOTAL 

1,941,589 

1,941,589 

nB&gf 
0 

masmum&ii 

DESCRIPTION: 
THIS WAS PHASE I OF A TWO PHASE PLAN TO PROVIDE A 12 USABLE ACRE 
NEIGHBORHOOD PARK IN THE SCRIPPS MIRAMAR RANCH PLAN AMENDMENT AREA. 
PHASE I PROVIDED A 13 GROSS/8 USABLE ACRE NEIGHBORHOOD PARK. PHASE II 
{PROJECT 34-23B) WILL PROVIDE FOR DEVELOPMENT OF FOUR ADDITIONAL ACRES. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES. THE PROJECTED 
POPULATION IN THE AREA INDICATED A NEED FOR A NEIGHBORHOOD PARK TO SERVE 
ITS RESIDENTS. 

NOTES: 
DEVELOPER CONSTRUCTED THE PARK AS A TURN-KEY PROJECT AND WAS THEN 
REIMBURSED WITH SPECIAL PARK FEE FUNDS. 

SCHEDULE: 
PHASE I WAS COMPLETED IN FISCAL YEAR 1991. 

CIP NO: 29-706.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: CYPRESS CANYON NEIGHBORHOOD PARK - PHASE U (PLAN AMENDMENT AREA) 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-23B 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

1,600,819 FBA-SMR 
567,647 SPF-AMEN 
216,000 UNIDENT 

2,384,466 TOTAL 

DESCRIPTION: 
THIS PROJECT IS PHASE II OF THE PLAN TO DEVELOP A 12 USABLE ACRE 
NEIGHBORHOOD PARK. APPROXIMATELY EIGHT USABLE ACRES WERE DEVELOPED IN 
1991 AS PART OF PHASE I. (SEE PROJECT 34-23 A.) THIS PHASE CALLS FOR THE 
DEVELOPMENT OF AN ADDITIONAL FOUR USABLE ACRES. 

JUSTIFICATION: 
'THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S PROGRESS GUIDE AND GENERAL PLAN GUIDELINES. 

NOTES: 
ADDITIONAL FUNDING FOR THIS PROJECT MAY BE NECESSARY BECAUSE OF THE 
EXTENSIVE GRADING REQUIRED. 

SCHEDULE: 
THE SITE PROPOSED FOR THIS PROJECT SHARES A LARGE HILL WITH AN ADJACENT 
PROPERTY OWNER. SINCE UNILATERAL GRADING OF THE PROPERTY IS NOT FEASIBLE, 
DEVELOPMENT OF THIS PARK IS CONTINGENT UPON THE DEVELOPMENT SCHEDULE OF 
THE ADJACENT PROPERTY OWNER. 

1,600,819 
567,647 
216,000 

2,384,466 

POWAY 

CIP NO: 29-706.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT: 
COUNCIL DISTRICT: 

COMMUNITY: 

TITLE: AHRENS FIELD DEVELOPMENT 

DEPARTMENT: PARK AND RECREATION 

1,250,000 FBA-SMR 

1,250.000 TOTAL 

DESCRIPTION: 
THIS PROJECT WOULD PROVIDE A TWO ACRE NEIGHBORHOOD PARK WITH LIGHTED 
SPORTS FIELDS. THE SITE IS OWNED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT 
AND WOULD BE UTILIZED AS PARK AND RECREATIONAL FACILITIES THROUGH A JOINT 
USE AGREEMENT OR BY THE CITY LEASING THE SITE AND CONSTRUCTING A PARK. 
ANY FUTURE PROJECT IS DEPENDENT UPON THE LAND USE DECISIONS MADE BY THE 
SCHOOL DISTRICT. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES, AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN. THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO 
PROVIDE ADDITIONAL SPORTS FIELDS TO SERVE AN EXPANDED COMMUNITY. 

SCHEDULE: 
DESIGN AND CONSTRUCTION IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2011. 

CIP NO: NOT ASSIGNED YET 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: FAIRBROOK NEIGHBORHOOD P A R K - ACQUISITION 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-25A 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

M l i M i S M H M E ^ B M M e t i M ^ M M *WMtL7MffliiaW ^W!M8m®IB®MS&M8M&M 
420,000 SPF 24,612 395,388 

420,000 TOTAL 24,612 395,388 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE ACQUISITION OF LAND FOR AN APPROXIMATELY 
THREE USABLE ACRE NEIGHBORHOOD PARK SOUTH OF POMERADO IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES, AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN. THE COMMUNITY DESIRES THE ACQUISITION OF THIS SITE TO 
PROVIDE ADDITIONAL PARK LAND TO SERVE AN EXPANDED COMMUNITY 

SCHEDULE: 
LAND ACQUISITION AND DEVELOPMENT OF THIS SITETS TENTATIVELY SCHEDULED 
FOR FY 2010 (SEE 34-25B), BUT THE ACTUAL TIMING OF THE PROJECT IS DEPENDENT 
UPON WHEN THE LAND IS ACQUIRED FROM THE SAN DIEGO UNIFIED SCHOOL DISTRICT 

CIP NO: 29-717.0 (SEE COMPANION PROJECT 29-761.0) 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: FAIRBROOK NEIGHBORHOOD PARK- DEVELOPMENT 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-25B 
COUNCIL DISTRICT: 5 

/ COMMUNITY PLAN: SMR 

M N i M f f i P i ^ ^ 
579,000 FBA-SMR 

1,821,000 SPF 76 1,820,924 

2,400,000 TOTAL 1,820,924 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE DESIGN AND DEVELOPMENT OF AN APPROXIMATELY 
THREE USABLE ACRE NEIGHBORHOOD PARK AND ADJACENT HALF-WIDTH STREET 
IMPROVEMENTS AND UTILITIES TO SERVE THE PARK. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE, AND GENERAL 
PLAN GUIDELINES AND CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN. THE COMMUNITY DESIRES THE DEVELOPMENT OF THIS SITE TO PROVIDE 
ADDITIONAL PARK AMENITIES. 

SCHEDULE: 
DESIGN AND CONSTRUCTION HAVE BEEN SCHEDULED FOR FISCAL YEAR 2010, 
ASSUMING CITY ACQUIRES THE LAND FROM THE SCHOOL DISTRICT. 

CIP'NO: 29-761.0 (SEE COMPANION PROJECT 29-717.0) 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: HOURGLASS (MIRA MESA COMMUNITY PARK) - SWIMMING POOL 

DEPARTMENT: PARK AND RECREATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-26 
5 
MM 

M1^MGp»l8&tirRaEi#ETO gf f i ioog^^Bg2 .o i t ) i i ^ *swm 
4,180,000 FBA-MM 

239,000 SD COMM 
328,408 SPF 

4,747,408 TOTAL 

4,180,000 
239,000 
328,408 

4,747,408 0 

iiilMiiiii^^ 
DESCRIPTION: 
THIS PROJECT PROVIDED AN OLYMPIC SIZED SWIMMING POOL AT HOURGLASS 
COMMUNITY PARK IN MIRA MESA. REFER TO PROJECT 15-64A IN THE MIRA MESA 
PUBLIC FACILITIES FINANCING PLAN. 

JUSTIFICATION: 
GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A COMMUNITY SWIMMING POOL 
FOR EACH 50,000 POPULATION WITHIN A RADIUS OF TWO MILES. THIS POOL WILL 
SERVE THE COMMUNITIES OF MIRA MESA AND SCRIPPS MIRAMAR RANCH. THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN AND IS IN 
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002. 

C1PNO: 29-430.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: COMMUNITY PARK - SCRIPPS MIRAMAR RANCH 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-27 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

P M r o M J M f M s & M j ^ ^ 

TOTAL 

M M M M M M i mmmm H B O B S S E M f f l ^ * M W B B W i B S a O aWBaHBIKH 

DESCRIPTION: 
THIS PROJECT WAS TO BE LOCATED AT THE SITE THAT IS NOW OCCUPIED BY SCRIPPS 
RANCH HIGH SCHOOL. THE COMMUNITY PARK FOR SCRIPPS MIRAMAR RANCH WAS 
INSTEAD BUILT AT 11454 BLUE CYPRESS DR. 

DELETED 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH HIGH SCHOOL JOINT USE AREA IMPROVEMENTS 

DEPARTMENT: PARK AND RECREATION 

PROJECT 
COUNCIL DISTRICT 

COMMUNITY 

34-28 
5 
SMR 

KEtfflDmG1^g.SOjjRCE:5^£3^N/^Ctm^OKtMER0R^JFY-2OO^^I^EY^gO8 H B y i g 0 l o p C ^ P F ^ O j j i r ^ ^ v Fya20 i2^_ 
100,000 SPF 
28,118 CAP OUTLAY 

100,000 
28,118 

128,118 TOTAL 128,118 
w* 

DESCRIPTION: 
THIS PROJECT PROVIDED LIGHTING FOR BALL FIELDS AND OTHER AMENITIES FOR THE 
SCRIPPS RANCH HIGH SCHOOL JOINT-USE AGREEMENT AREA. 

JUSTIFICATION: 
THIS PROJECT PROVIDED NEEDED RECREATIONAL FACILITIES IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY. THIS PROJECT WAS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. -

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1995. 

CIP NO: 29-801.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE; LAKEVIEW NEIGHBORHOOD PARK - COMFORT STATION 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-29 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: MRN 

'^FUNDING is-t-ttWisK; iSOURGE^S ^EN/ENGt^XC_QKr^^RDpa^:Y,2007^f^ :#^200g5.% tgFfr: 
246,880 SPF 246,880 

246.880 TOTAL 146,880 

DESCRIPTION: 
THIS PROJECT PROVIDED A PRE-FABRICATED COMFORT STATION AT THE EXISTING 
NEIGHBORHOOD PARK. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. IT 
SATISFIES COMMUNITY DESIRES FOR A PERMANENT COMFORT STATION. 

SCHEDULE: 
CONSTRUCTION WAS COMPLETED IN FISCAL YEAR 2005. 

CIP NO: 29-403.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH COMMUNITY PARK - RECREATION CENTER EXPANSION 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-32 

COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

35,281 
1,933,519 

FBA-SMR 
UNIDENT 

1,968,800 TOTAL 

35,281 
1,933,519 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE EXPANSION OF THE EXISTING RECREATION 
BUILDING FROM 12,078 SQ. FT. TO 17,000 SQ. FT. TO BRING THE FACILITY INTO 
COMPLIANCE WITH CURRENT PARK & RECREATION STANDARDS. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS. 

NOTES: 
THIS PROJECT WILL SERVE THE EXISTING AND PROPOSED RESIDENTS WITHIN THE 
SCRIPPS MIRAMAR RANCH AND MIRAMAR RANCH NORTH COMMUNITIES. THE 
COMMUNITY PARK AND THE RECREATION CENTER ARE SHARED BETWEEN THE 
SCRIPPS MIRAMAR RANCH (SMR) AND MIRAMAR RANCH NORTH (MRN) COMMUNITIES. 
BASED ON 2030 POPULATION ESTIMATES, THE PERCENTAGES OF TOTAL POPULATION 
ARE SMR = 64% AND MRN = 36%. ONLY 2.8% OF THE SMR SHARE OF THE PROJECT IS 
CURRENTLY IDENTIFIED AS FBA FUNDED. THE 2.8% REPRESENTS THE PROJECTED 
FUTURE RESIDENTIAL DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED 

SCHEDULE: 
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL 
DEPEND ON WHEN FULL FUNDING IS AVAILABLE. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: CYPRESS CANYON NEIGHBORHOOD PARK- IMPROVEMENTS 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-33 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

11,200 
388,800 

FBA-SMR 
UNIDENT 

400,000 TOTAL 

11,200 
388,800 

400,000 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF UPGRADES TO THE 
EXISTING CHILDREN'S PLAY AREA AND ASSOCUTED PATHS OF TRAVEL TO COMPLY 
WITH FEDERAL AND STATE SAFETY AND ACCESSIBILITY GUIDELINES AT THE EXISTING 
PARK SITE. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS. 

FUNDING:' 
THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS. 

SCHEDULE: 
THIS PROJECT IS ANTICIPATED TO BE COMPLETED IN 2008. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH HIGH SCHOOL - JOINT USE IMPROVEMENTS 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-34 
COUNCIL DISTRICT: 5 

COMMUNITY: SMR 

(lEMtHMigS®^^ 
7,000 FBA-SMR 

243,000 UNIDENT 
7,000 

243,000 

250,000 TOTAL 250,000 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE EXPANSION OF THE SPORTS FIELD LIGHTING ON THE 
EXISTING JOINT USE FIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING AND 
FUTURE RESIDENTS. 

JUSTIFICATION; 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS. 

FUNDING: 
THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS. 

SCHEDULE: 
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL 
DEPEND ON WHEN FULL FUNDING IS AVAILABLE. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: JERABEK ELEMENTARY SCHOOL - JOINT USE IMPROVEMENTS 

DEPARTMENT: PARK AND RECREATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-35 
5 
SMR 

ISMM^liiMSMRiBii W N / i H » W i ' - - • - • - - l - ^ 

9,800 FBA-SMR 
340,200 UNIDENT 

350,000 TOTAL_ 

9,800 
340,200 

350,000 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF SPORTS FIELD LIGHTING ON THE 
EXISTING JOINT USE FIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING AND 
FUTURE RESIDENTS. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS. 

FUNDING: * 
THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS. 

SCHEDULE: 
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008. THE ACTUAL TIMING OF IT WILL 
DEPEND ON WHEN FULL FUNDING IS AVAILABLE. 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: JERABEK NEIGHBORHOOD PARK- IMPROVEMENTS 

DEPARTMENT: PARK AND RECREATION 

PROJECT: 34-36 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

MfflffiffiSi^BSMM^^PlNMM^^affiASE^J'Si WiMWSMIMMZMSm 
7,000 FBA-SMR 

243,000 UNIDENT 

250,000 TOTAL 

7,000 
243,000 

250,000 

wmmmi'®?*^£m 
DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE LIGHTING OF THE EXISTING TENNIS COURTS, AND 
VEHICULAR BARRIERS ON THE EXISTING PARK SITE TO EXPAND RECREATIONAL 
SERVICE FOR EXISTING AND FUTURE RESIDENTS. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN GUIDELINES FOR POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN RECOMMENDATIONS. 

FUNDING: 
THE FBA FUNDING AMOUNT EQUALS 2.8% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT. THE 2.8% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SANDAG'S 2030 FORECASTS. 

SCHEDULE: 
ALTHOUGH THIS PROJECT IS SHOWN IN FY 2008, THE ACTUAL TIMING OF IT WILL. 
DEPEND ON WHEN FULL FUNDING IS AVAILABLE. 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS COMMUNITY PARK SPORTS FIELD LIGHTING 

DEPARTMENT: PARK AND RECREATION 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-50 
5 
SMR 

M H i S ^ a l ^ ^ s ^ m e g j ^ ^ g ^ i i i i g H ^ j WNT^A! imMmmMt̂ Mm^MmmM 
125,000 DEV/SUBD 
62,647 SPF 

187,647 TOTAL 

125,000 
62,647 

187,647 0 

fmmmm^m^m^^mmswmmsmsmmm ^ v , ' * 
n'bRiiTi^^iLi^'^tflfl^n^iliiiiiliilWMMi.ii'uiiiiHit^ 

DESCRIPTION: 
THIS PROJECT PROVIDED LIGHTING FOR THE REMAINING UNLIGHTED SPORTS FIELD AT 
SCRIPPS COMMUNITY PARK. THE FIELD WAS LIT TO COMPETITION LEVEL, WITH 50 
FOOT CANDLES OF ILLUMINATION FOR THE INFIELD AREA OF THE BALL DIAMOND AND 
30 FOOT CANDLES OF ILLUMINATION FOR THE OUTFIELD AREA. 

JUSTIFICATION: 
SCRIPPS RANCH COMMUNITY PARK SUPPORTS A NUMBER OF SPORTS ACTIVITIES. 
CURRENTLY, TWO OF THE THREE MULTI-PURPOSE SPORTS FIELDS ARE LIGHTED. THIS 
PROJECT PROVIDED LIGHTING FOR THE ONE REMAINING UNLIGHTED FIELD AND 
EXPANDED THE COMMUNITY'S USE OF THIS RECREATIONAL FACILITY. 

NOTES: 
SHEA HOMES PROVIDED $125,000 FOR THIS PROJECT AS PART OF THEIR PLANNED 
RESIDENTIAL HILLSIDE REVIEW PERMIT NO. 92-0466. 

SCHEDULE: 
INSTALLATION OF THE LIGHTING WAS COMPLETED IN FISCAL YEAR 2004. 

CIP NO: 29-618.0 



TITLE: 

CITY OF SAN DIEGO PROJECT 
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT 

COMMUNITY 

TREENA MESA JOINT USE SPORTS FIELDS (FORMERLY SCRIPPS RANCH HIGH SCHOOL) 

34-51 
5 
SMR 

DEPARTMENT: PARK AND RECREATION 

HM 
3,500,000 FBA-SMR 

3,500,000 TOTAL 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF SEVEN ACRES OF 
LIGHTED MULTI-SPORTS FIELDS AT A LOCATION WEST OF TREENA STREET ON SCHOOL 
DISTRICT-OWNED PROPERTY. THIS PROJECT WOULD REQUIRE A JOINT-USE 
AGREEMENT BETWEEN THE CITY OF SAN DIEGO AND THE SAN DIEGO UNIFIED SCHOOL 
DISTRICT. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 
THIS PROJECT ADDRESSES THE SCRIPPS MIRAMAR RANCH COMMUNITY'S DESIRE FOR 
ADDITIONAL SPORTS FIELDS. 

SCHEDULE: 
WHILE THIS PROJECT IS TENTATIVELY SCHEDULED FOR FISCAL YEAR 2009, THE 
SCHEDULE IS DEPENDENT ON THE NEGOTIATION OF A JOINT-USE AGREEMENT WITH 
THE SCHOOL DISTRICT. 

CIP NO: 29-932.0 



CITY OF SAN DIEGO 

FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH MIDDLE SCHOOL - JOINT USE DEVELOPMENT 

DEPARTMENT: PARK AND RECREATION 

P R O J E C T : 34-52 

COUNCIL DISTRICT: 5 
COMMUNITY: SMR 

1,850,000 

209,000 

SPF 

OTHER 

2,059,000 TOTAL 

1,850,000 

209,000 

2,059,000 

DESCRIPTION: 

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF A 5.5 ACRE JOINT USE SITE AT THE FUTURE 
SCRIPPS RANCH MIDDLE SCHOOL. RECREATION FACILITIES WILL CONSIST OF 4.5 ACRES OF 
TURFED AND LIGHTED MULTI-SPORT FIELDS AND A COMFORT STATION. THESE IMPROVEMENTS 
WILL BE CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT WITH REIMBURSEMENT 
BY THE CITY. 

JUSTIFICATION: 
THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

FUNDING ISSUES: 
THE FUNDING ABOVE REPRESENTS THE CITY CONTRIBUTION TO THIS PROJECT. AS NEGOTIATED 
BY THE CITY AND THE SCHOOL DISTRICT. THE FUNDING SOURCE IDENTIFIED AS "OTHER" IS 
COMPRISED OF THE REMAINING PRINCIPAL AND ACCRUED INTEREST OF THE FOLLOWING 
DEVELOPMENT AGREEMENT FUNDS, AND A PORTION OF THE VILLAGE & COUNTRY SETTLEMENl 
FUND. THE FUNDS WILL BE USED IN THE FOLLOWING ORDER: 

1. 392164 -Wuest 

2.392131 -McCrink 

3. 392133 -McCrink 

4. 392143-Curry 

5. 392110-SEC 
6. 392162 -Wuest 

7, Village Sc Country 

Selllement Fund (10604) 

SCHEDULE: 
DESIGN AND CONSTRUCTION BEGAN IN FY 2006, WITH COMPLETION SCHEDULED FOR FY 2007. 

GIF NO: 29-920.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT 
COUNCIL DISTRICT 

COMMUNITY 

JERABEK NEIGHBORHOOD PARK and ELEMENTARY SCHOOL-JOINT USE UPGRADES 

34-53 
5 
SMR 

TITLE; 

DEPARTMENT: PARK AND RECREATION 

iM^mGjEilgMuMJ^^ i s i^s iMWgi i i^^MgQJl 
45,000 SPF 

4=000 T O T M 

36,853 

36,853 

8,147 

8,147 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR IRRIGATION UPGRADES AT JERABEK NEIGHBORHOOD 
PARK AND ELEMENTARY SCHOOL JOINT-USE AREA. 

JUSTIFICATION: 
MINOR IRRIGATION SYSTEM RENOVATION IS NEEDED AT BOTH SITES IN ORDER FOR 
THE JOINT-USE FACILITY TO.BE IN COMPLIANCE WITH THE TERMS OF THE JOINT-USE 
AGREEMENT. THIS PROJECT IMPLEMENTS THE RECOMMENDATIONS FOUND IN THE 
SCRIPPS RANCH COMMUNITY PLAN AND IT IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE; 
CONSTRUCTION BEGAN IN FY 2006, WITH COMPLETION ANTICIPATED IN FY 2007. 

CIP NO: 29-820.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT: 
COUNCIL DISTRICT: 
COMMUNITY PLAN; 

TITLE: FIRE STATION #37 

DEPARTMENT: FIRE 

FUNDING: ^...^SO.liRBElilE^MMiMMai^T^aOli 'mmsmmmsmmm-
859,800 FBA-SMR 
697,063 DEV/SUBD 
338,053 MRN CRD 
442,832 MRN CFD 

4,000 OTHER 

2,341,748 TOTAL 

859,800 
697,063 
338,053 
442,832 

4,000 

2,341,748 

DESCRIPTION: 

THIS PROJECT PROVIDED AN 8,400 SQUARE FOOT. THREE BAY APPARATUS, TEN-PERSON FIRE STATION TO 

SERVE THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITIES. 

JUSTIFICATION: 

A PERMANENT FIRE STATION WAS NEEDED TO REPLACE THE TEMPORARY ONE. IT IS CONSISTENT WITH THE 
MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS. AND IS IN CONFORMANCE 
WITH THE CrrYS PROGRESS GUIDE AND GENERAL PLAN. 

NOTES: 
THIS PROJECT WAS CONSTRUCTED BY A DEVELOPER. TF IS PART OF A COST REIMBURSEMENT DISTRICT (CRD) 
AS WELL AS A COMMUNITIES FACILlTiES DISTRICT (CFD). A FINAL AUDIT WAS REQUIRED BY THE CFTY 
ENGINEER AND AUDfTOR PRIOR TO DISBURSEMENT OF FUNDS TO THE DEVELOPER. THE FINAL AUDIT WAS 
COMPLETED IN FY 2004. A PARTIAL REIMBURSEMENT TO THE SCRIPPS FBA MAY OCCUR SHOULD ADDITIONAL 
FUNDS BE RECEIVED THROUGH THE CRD AS FUTURE DEVELOPMENT OCCURS OVER TIME. LISTED BELOW 
ARE THE ASSESSORS' PARCEL NUMBERS OF THE REMAINING UNDEVELOPED PROPERTIES IN THE MIRAMAR 
RANCH NORTH CRD: 

1)316-330-11-00 2)316-330-12-00 3)316-330-13-00 4) 316-330-14-00 

5)316-330-15-00 6)316-330-18-00 7)319-020-04-00 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002. 

CIP NO: 33-055.0 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS MIRAMAR RANCH BRANCH LIBRARY 

DEPARTMENT: LIBRARY 

PROJECT: 34-30 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

1,904,799 FBA-SMR 
2,234,000 DEV-MRN 
1,655;564 MRNFACFD 

250,000 DIF-SMR 

6,044,363 TOTAL 

1,904,799 
2,234,000 
1,655,564 

250,000 

6,044,363 
iSThii™ Sl^mrwi **xr* i!!gi i l l i l i 'aKBJitf Mbr'tfrn 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR A 20,000 SQUARE FOOT LIBRARY TO SERVE THE MIRAMAR 
RANCH NORTH AND SCRIPPS MIRAMAR RANCH NORTH COMMUNITIES. 

JUSTIFICATION: 
THIS PROJECT IS CONSISTENT WITH THE MIRAMAR RANCH NORTH AND SCRIPPS 
MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1993. 

CIP NO: 35-060.0 

« i , 

im% 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS MIRAMAR RANCH BRANCH LIBRARY PARKING EXPANSION 

DEPARTMENT: LIBRARY 

PROJECT: 34-31 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

giltMiNGjijiiis&MffiM iiMiiSiiiraiffii 
0 FBA-SMR 

35,600 OCITY LB 
1,090,400 UNIDENT 

1,126,000 TOTAL 

20,756 14,844 

20,756 14,844 

13,098 

13,098 

91,195 

91,195 

986,107 

986,107 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR AN EXPANSION OF THE SCRIPPS RANCH BRANCH LIBRARY 
PARKING LOT. 

JUSTIFICATION: 
THE CURRENT FACILITY DOES NOT HAVE THE CAPACITY TO SERVE THE NEEDS OF THE 
COMMUNITY. THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE 
AND GENERAL PLAN. 

NOTES: 
THIS PROJECT IS PART OF THE 21 ST CENTURY LIBRARY SYSTEM/LIBRARY 
DEVELOPMENT FACILITY IMPROVEMENTS PROGRAM. THE LOCATION OF THE PROJECT 
NECESSITATES THE ACQUISITION OF PRIVATELY OWNED PROPERTY. SEVERAL 
OPTIONS FOR ACQUISITION ARE BEING CONSIDERED. 

SCHEDULE: 
SCHEDULING IS DEPENDENT UPON THE AVAILABILITY OF FUNDS. 

CIP NO: 35-112.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MIRAMAR WATER TREATMENT PLANT - UPGRADE AND EXPANSION 

DEPARTMENT: WATER • 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-80 
5 
SMR 

IMNDMai i i i sMmcEng ^PEMQflff WMfl&WM 
52,042,565 

101,023,799 
WA'I ER-E 
WATER-R 

27,257,163 
52,910,964 

153,066,364 TOTAL 80,168,127 

337,264 
654,688 

991,952 

9,776,349 
18,977,618 

28,753,967 

10,151,422 
19,705,701 

29,857,123 

1,705,450 
3,310,578 

2,682,047 
5,206,327 

129,015 
250,441 

3,855 
7,482 

5,016,028 7,888,374 379,456 11,337 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR EXPANDING THE CAPACITY OF THE MIRAMAR WATERl 
TREATMENT PLANT FROM 140 MGD TO 215 MGD AND UPGRADING THE EXISTING 
FACILITIES. PROJECT CONSISTS OF CONSTRUCTING NEW FILTERS, OZONE AND A 
RE-ERATTON FACILITY. 

JUSTIFICATION; 
THE SAFE DRINKING WATER ACT DICTATES THE NEED TO UPGRADE THE EXISTING 
TREATMENT PLANT. ALSO, INCREASING DEMANDS ON THE PLANT BY THE 
RAPIDLY GROWING NORTH CITY AREA NECESSITATE ITS EXPANSION. THIS 
PROJECT IS A DHS COMPLIANCE ORDER. THIS PROJECT IS CONSISTENT WITH THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH 
THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
DESIGN BEGAN IN FISCAL YEAR 1997 AND IS CONTINUING THROUGH SUBSEQUENT 
PHASES OF WORK. CONSTRUCTION BEGAN ON THE INITIAL PHASE OF WORK TN 
FISCAL YEAR 2001 AND IS SCHEDULED TO BE COMPLETED IN FISCAL YEAR 2013. 

CIP NO: 73-284.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MIRAMAR PIPELINE IMPROVEMENTS-PHASE III & IV 

DEPARTMENT: WATER 

PROJECT: 34-81A 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

^mpmgiBifMjMil f i 
1,573,732 WATER-R 

1,573,732 TOTAL 

1,473,732 

1,473,732 

100,000 

100,000 

»MIW I \ <!0|ii 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 26,870 LINEAR FEET OF 
EXISTING 51 INCH DIAMETER PRE-STRESSED CONCRETE CYLINDER PIPE ON MIRA MESA 
BOULEVARD BETWEEN STEADMAN STREET AND 1-15. A PIPELINE CONDITION 
ASSESSMENT WILL BE PERFORMED PRIOR TO INITIATING DESIGN. 

JUSTIFICATION: 
THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO 
INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY. THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
MAJOR PIPELINE INSPECTIONS BEGAN IN FISCAL YEAR 2005 AND ARE SCHEDULED TO 
BE COMPLETED IN FISCAL YEAR 2007 FOLLOWING CONSTRUCTION OF THE BLACK 
MOUNTAIN ROAD PIPELINE PROJECTS (CIP 70-945.0 AND CIP 73-341.0). 

CIP NO: 70-910.5 
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CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV 

DEPARTMENT: WATER 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-81B 
5 
SMR 

IMMallSiliK tasjgy.iy.aflg 
0 . WATER-R 

TOTAL 0 

•grayft«fly,yraa j g f t - ^ B ^ t ^ ^ ^ 

DESCRIPTION: 
THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 12,470 LINEAR FEET OF 
EXISTING 51 INCH DIAMETER PRESTRESSED CONCRETE CYLINDER PIPE ALONG MIRA 
MESA BOULEVARD AND SCRIPPS LAKE DRIVE. THE DECISION TO REPLACE OR 
REHABILITATE WILL BE MADE BASED ON A CONDITION ASSESSMENT OF THE PIPELINE 
INCLUDING A PHYSICAL INSPECTION. 

JUSTIFICATION: 
THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO 
INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY. THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
THIS PROJECT HAS BEEN COMBINED WITH PROJECT 34-81A FOR FISCAL YEAR 2007. 

CIP NO: 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-82 
5,7 
SMR 

TITLE: POMERADO PIPELINE NO. 2 

DEPARTMENT: WATER 

iSQm(BEME-XEEN/EN(SUMi m8B99M 
8,266,778 WATER-R 

8,266,778 TOTAL 

8,586 

8,586 

DESCRIPTION; 
THIS PROJECT PROVIDES FOR PURCHASING THE EXISTING POMERADO PIPELINE, WHICH 
IS ROUTED BETWEEN THE MIRAMAR WATER TREATMENT PLANT AND THE 
TIERRASANTA AREA, FROM THE SAN DIEGO COUNTY WATER AUTHORITY. 

JUSTIFICATION; 
THE CITY PRESENTLY PURCHASES IMPORTED FILTERED WATER FROM THE COUNTY 
WATER AUTHORITY FOR THE SHEPHERD CANYON PIPELINE. ANTICIPATED DEMANDS 
ON COUNTY WATER AUTHORITY'S FILTERED WATER PIPELINE WILL CREATE A 
SHORTFALL FOR THE SHEPHERD CANYON CONNECTION. THE SHORTFALL WOULD 
HAVE TO BE MITIGATED BY COUNTY WATER AUTHORITY PUMPING TREATED WATER 
INTO ITS AQUEDUCT FROM THE MIRAMAR FILTRATION PLANT. THE CITY WOULD PAY 
A PROPORTIONATE SHARE OF THE PUMPING COST, ESTIMATED AT $500,000 ANNUALLY, 
FOR WATER TAKEN AT THE CONNECTION. POMERADO PIPELINE NO. 2 WILL ALLOW 
THE CITY TO DISCONNECT FROM THE COUNTY WATER AUTHORITY AQUEDUCT FOR. 
ALL BUT EMERGENCY PURPOSES. THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH AND TIERRASANTA COMMUNITY PLANS, AND IS IN CONFORMANCE 
WITH 'THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
ACQUISITION OF THIS PIPELINE IS SCHEDULED TO BEGIN IN FISCAL YEAR 2010 WITH 
COMPLETION IN FISCAL YEAR 2011. 

CIP NO: 73-248.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MIRAMAR ROAD SUBSYSTEM EXTENSION 

DEPARTMENT: WATER 

PROJECT 
COUNCIL DISTRICT 
COMMUNITY PLAN 

34-83 
5 
SMR 

IJEt^INGlJ^mOUR^^^ 
9,594,686 WAIERE-C 

9,594,686 TOTAL 

9,594,686 

9,594,686 

'^mimmmmmmmammmmm 
DESCRIPTION: 
THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT. 

JUSTIFICATION: 
ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT 
WITH THE MIRA MESA AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND WAS 
IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 2000. 

CIP NO: 70-916.0 

DEL UAR MESA 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: MIRAMAR STORAGE TANK AND RAW WATER CONNECTION 

DEPARTMENT: WATER 

PROJECT: 34-84 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: SMR 

liEUMmffiliMSMMMEliM 
13,078,005 WATERE-C 13,078,005 

13,078,005 TOTAL 13,078,005 
JJ*J 

DESCRIPTION: 
THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT. 

JUSTIFICATION: 
ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN. 

SCHEDULE; 
PROJECT WAS COMPLETED IN FISCAL YEAR 2000. 

CIP NO: 70-917.0 

DEL MAR MESA 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE: SCRIPPS RANCH BOULEVARD/I-15 SUBSYSTEM 

DEPARTMENT: WATER 

PROJECT: 34-85 
COUNCIL DISTRICT: 5 

COMMUNITY: SMR 

PECOTm^gffi^QURGE^EXPEl^NGyM! jflgr ^i^aoogaiBiM^oil^^^iail^^la 
6,638,588 WAIERE-C 

6,638,588 TOTAL 

6,638,588 

6,638,588 0 0 0 

wfstmm 

DESCRIPTION; 
THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT. 

JUSTIFICATION; 
ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER. THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL 
PLAN. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 2000. 

CIP NO: 70-918.0 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

TITLE; BLACK MOUNTAIN ROAD PIPELINE 

DEPARTMENT: WATER 

PROJECT: 34-86 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: RB " 

IliroMSJiiiglslM iig^d0^iiai@F^CT5w^^iia^oia^ii»ga()i|i ; 

22,366,431 WATER-E 22,366,431 

22,366,431 TOTAL 22,366 431 
tfnz. ̂ jmmmn:>r~ ,1 4 n k^ - •^ jp r 

DESCRIPTION: 
THIS PROJECT PROVIDES APPROXIMATELY FIVE MILES OF 42- AND 48-INCH POTABLE 
WATER PIPELINE ALONG SCRIPPS RANCH BLVD., MIRA MESA BLVD., WESTV1EW PKWY., 
BLACK MOUNTAIN RD., TWIN TRAILS DR. AND CARMEL MOUNTAIN RD. 

JUSTIFICATION: , 
THE BLACK MOUNTAIN ROAD PIPELINES PROJECT CONSISTS OF A POTABLE WATER 
PIPELINE AND A RECLAIMED WATER PIPELINE (CIP 70-954.0). THE POTABLE WATER 
PIPELINE WILL BE DESIGNED AND BUILT AS A PRIMARY TRANSMISSION FACILITY TO 
CONVEY ADDITIONAL LOCALLY TREATED POTABLE WATER FROM THE MIRAMAR 
WATER TREATMENT PLANT TO THE NORTHERN REGION OF THE CITY, MAINLY THE 
COMMUNITIES OF RANCHO BERNARDO, RANCH PENASQUITOS AND DEL MAR TO MEET 
THE CURRENT AND FUTURE DEMANDS. THIS PROJECT IS CONSISTENT WITH THE 
RANCHO BERNARDO COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S 
PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
PROJECT WAS COMPLETED IN FISCAL YEAR 2006. 

CIP NO: 73-341.0 

COMP 



CITY OF SAN DIEGO 
FACILITIES FINANCING PROGRAM 

PROJECT: 34-87 
COUNCIL DISTRICT: 5 
COMMUNITY PLAN: MM 

TITLE: MIRAMAR ROAD PIPELINE 

DEPARTMENT: WATER 

tTODiNGiiaiisQm®^^^^ '̂U) i]maM !?MI ^moofern HMIHISl 
11,867,568 WATER-R 

11,867,568 TOTAL 

11,867,568 

11,867 568 
WP &mto [&J&££i,Wi<$ 

DESCRIPTION: 
THIS PROJECT PROVIDES 24,000 LINEAR FEET OF 36-INCII DIAMETER PIPE ALONG 
MIRAMAR ROAD TO PARALLEL THE EXISTING 16-INCH MIRAMAR ROAD PIPELINE, AND 
2,200 LINEAR FEET OF 36-INCH DIAMETER PIPE ALONG SCRIPPS LAKE DRIVE EAST OF 
INTERSTATE 15. 

JUSTIFICATION: 
LACKING CAPACITY IN ITS TRANSMISSION INFRASTRUCTURE TO DELIVER TREATED 
WATER TO THE FARTHEST REACHES OF ITS EXPANSIVE SERVICE AREA, THE SERVICE 
AREA OF THE MIRAMAR TREATMENT PLANT IS, AND INCREASINGLY WILL BE, 
CRITICALLY RELIANT UPON IMPORTED FILTERED WATER SUPPLIES. FOUR EXISTING 
CONNECTIONS TO THE SAN DIEGO COUNTY WATER AUTHORITY'S IMPORTED FILTERED 
WATER AQUEDUCT SYSTEM-THREE IN THE NORTH AND ONE NEARTIERRASANTA-
CURRENTLY SUPPLY TO THE MIRAMAR SYSTEM OVER 33% OF ITS SUMMER DAILY 
DEMANDS. IT IS THE GOAL OF BOTH THE CITY AND THE SAN DIEGO COUNTY WATER 
AUTHORITY TO DISSOLVE THE CITY'S RELIANCE UPON IMPORTED TREATED WATER 
SUPPLIES. THE EXISTING TRANSMISSION INFRASTRUCTURE HAS BEEN UPGRADED TO 
ALLOW FULL SERVICE FROM THE EXISTING MIRAMAR TREATMENT PLANT. THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH THE CITY'S PROGRESS GUIDE AND GENERAL PLAN. 

SCHEDULE: 
DESIGN BEGAN IN FISCAL YEAR 2000 AND WAS COMPLETED IN FISCAL YEAR 2001. 
CONSTRUCTION BEGAN IN FISCAL YEAR 2001 AND WAS COMPLETED IN FISCAL YEAR 
2003. 

CIP NO: 70-945.0 
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Special Park Fee 

General 
In order to furnish adequate park and recreational facilities needed to serve the 
Scripps Miramar Ranch Community, the City Council established special park 
fees in this community on residential development by Municipal Code Section 
102.0406.0611, on April 16, 1979. This fee applied to any residential 
development and was paid at the time of the approval of the final subdivision 
map. 

As explained on page 7, the Scripps Miramar Ranch Special Park Fee (SPF) is no 
longer in the Municipal Code and no longer being collected. • As of June 30, 2006, 
there was a balance of $4,146,070 in the SPF fund. This balance will be used for 
the following outstanding park projects. 

34-25A Fairbrook Neighborhood Park - Acquisition $420,000 
34-25B Fairbrook Neighborhood Park - Development $1,820,924 
34-52 Scripps Middle School - Joint Use Develop. $1,850,000 
34-53 Jerabek Elementary Joint Use $8,147 
N/A* Miscellaneous Park Projects $17,081 
* Not included in the financing plan — Council Action 

Any funds remaining after the completion of the projects above will be used at the 
discretion of the Park & Recreation Department. Any future park projects, or cost 
increases to existing park projects, will now be incorporated as part of the FBA 
rate structure, as applicable. 
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Assessment Roll Description 
For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment-Listing includes: 

• Parcel number 
• Name and address of the owner (according to City records) 
• Number of dwelling units or non-residential acres to. be 

developed (according to the "best use" scenario) 
• Assessment amount for each parcel. 

Identification numbers in the Assessment Listing may be non-sequential as a 
result of the omission of some parcels after assessments are paid, as ownership 
changes, or as parcels are subdivided. Information on ownership is listed 
according to City records at the time the Assessment Listing is prepared, as shown 
on the last equalized assessment roll, or as otherwise known to City staff. The 
current Assessment Listing is shown on page 90 of this Financing Plan. 

The maps, plats, and summary of the assessment roll, all of which define the Area 
of Benefit, will be delivered to the County Recorder for official recording once 
the updated Public Facilities Financing Plan is approved by the City Council. 
Collection of the FBA assessment is to occur at the time of building permit 
issuance, with payment made directly to the San Diego City Treasurer. 

89. 



CO 

o 

TABLE 11 SCRIPPS MIRAMAR RANCH ASSESSMENT ROLL 
SF = 
MF = 

$26,125 
$18,288 

CA = 
IA = 

$102,253 
$61,642 

INSTIT 
OS 

$35,276 
$0 

NA=.$0 

ASMT# 

19 

1 

2 

3 

44 

3 

3 

3 

3 

3 

39 

31 

31 

4 

34 

33 

17 

11 

16 

ASSESSOR 
PARCEL NO. 

3190200400 

3191701000 

3191701400 

3191702200 

3191702300 

3191702500 

3191702600 

3191702700 

3191702900 

3191703000 

3191703100 

3191703200 

3191703400 

3191901100 

3191902800 

3200103800 

3200104000 

3201104000 

3641020600 

LOT OR 
PAR# 

LOTS 

LOT 4 

LOT 6 

LOT 7 

LOTS 

LOT 10 

LOT 11 

LOT 12 

LOT 13 

LOT 15 

PAR 11 

PAR 2 

LOT 40 

LOT 215 

SUBDIVOR 
PAR. MAPS 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

FM 12130 

PM 8763 

PM 16117 

PM 9953 

FM 9587 

TYPE OF 
DEV. 

SF 

NA 

NA 

IA 

IA 

IA . 

[A 

IA 

IA 

IA 

INSTIT 

OS 

OS 

IA 

IA 

SF 

SF 

NA 

NA 

EST 
NEDUs 

45 

20.28 

45.20 

6.06 

11.35 

6.69 

8.18 

4.62 

5.36 

4 

7.01 

5.58 

4.92 

0.80 

5.33 

5 

25 

6.21 

5.88 

ASMT $ AMT 

$1,175,625 

$0.00 

$0.00 

$373,551 

$699,637 

$412,385 

$504,232 

$284,786 

$330,401 

$246,568 

$247,285 

$49,314 

$328,552 

$130,625 

$653,125 

$0.00 

$0.00 

O M M D o ; OWNERSHIP (OT-OMDM thr j OOCIIH) REV Oi-Ot-ZW 

TYPES OF DEVELOPMENT; CA - Commercial. IA • Indmlrtal. INSTIT • InSilullonal 

SF • Single Family, MF = MuJli Family, OS = Open Spaco, NA • None AppBcabh) 

SCRIPPS MIRAMAR RANCH OWNERS 

RENZULLI FAMILY TRUST ET AL 

SAN DIEGO UNIFIED SCHOOL DISTRICT 

SAN DIEGO UNIFIED SCHOOL DISTRICT 

INTEL CORP 

SEMTECH SAN DIEGO CORP 

INTEL CORP 

INTEL CORP 

INTEL CORP , 

INTEL CORP 

INTEL CORP 

CORP OF PRESIDING BISHOP CHURCH 

SCRIPPS BUSINESS PARK UNIT 3 

SCRIPPS BUSINESS PARK UNIT 3 

TL SQUARE L P 

SCRIPPS CORPORATE PARK ET AL 

ITEC PROPERTIES 

PEACE FAMILY PARTNERSHIP LP 

SAN DIEGO UNIFIED SCHOOL DISTRICT 

SAN DIEGO UNIFIED SCHOOL DISTRICT 
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Special Funds 

Plan Amendment (County Island) Fund 

In 1987, the Scripps Miramar Ranch Community Plan was amended to 
incorporate a 365-acre area into the community boundaries. This area, located to 
the northeast of the original plan boundaries, was part of the 425-acre county 
"island", created when the City of Poway was formed. 

A special park fee fund was established to pay for park and recreation facilities in 
this plan amendment area. The only project currently eligible for funding out of 
the fund is Cypress Canyon Park. The table below shows the history of the fund: 

P L A N A M E N D M E N T / C O U N T Y I S L A N D S P E C I A L P A R K F E E 
F U N D (11236) 

Park Fees Received To-Date (6/30/06) 

Interest Earnings To-Date (6/30/06) 

Sub-Total 

Previously Funded Projects: 

Cypress Canyon Park - Phase 1 
Project 34-23A, FY 1991 

Sub-Total 

Remaining Projects: 
Cypress Canyon Park - Phase II 
Project 34-23B 

Projected Ending Balance 

$2,090,113 

419.123 

$2,509,236 

0.941.589) 

$567,647 

£567,642} 

$0 
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Village & Country Settlement Fund 

On April 27, 1992, the City Council approved a settlement agreement and 
Planned Residential Permit No. 88-0767 between the City of San Diego and 
Village and Country Properties, developer of the Rancho La Cresta project in 
Scripps. Pursuant to certain development thresholds, the developer was required 
to deposit a total of $770,000 into a newly created fund to be used to finance 
projects for the benefit of the community. This includes projects in Miramar 
Ranch North, as well as Scripps Miramar Ranch. The table below shows the 
history of the fund: 

VILLAGE & COUNTRY SETTLEMENT FUND 
(10604) 

Funds Received per Settlement 

Interest Earnings To-Date (6/30/06) 

Sub-Total 

Previously Funded Projects: 

Scripps Gateway Park Site 
CIP 59-504.0, Resolution No. 295907 
January 8, 2002 

Overlook Park Comfort Station 

CIP 29-421.0, Resolution No. 294484 
January 30, 2001 

Remainins Projects: 
Marshall Middle School Joint-Use 
Project 34-52 

Projected Ending Balance 

$770,000 

417.933 

$1,187,933 

(971,316) 

(83,150) 

r33.702> 

$99,765 

Monarch Fund 

On October 24, 2005, $675,000 was received from Monarch at Scripps Ranch 
LLC, to satisfy condition 42 of Monarch VTM 10399. These funds are currently 
in Fund 63024, and are designated as unrestricted funds to be used for public 
projects within the Scripps Miramar Ranch Community Planning area. 
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Scripps Ranch Big 5 Funds 

On October 2, 2001, the Rancho Encantada Public Facilities Financing Plan and 
Facilities Benefit Assessment was approved by City Council Resolution No. R-
295531. Included in that document is the Scripps Ranch Big 5 Agreement. This 
agreement was negotiated by five Scripps Ranch and Miramar Ranch North civic 
and recreation organizations, including: the Miramar Ranch North Planning 
Committee, the Scripps Ranch Planning Group, the Scripps Ranch Civic 
Association, the Scripps Ranch Recreation Council and the S.O.S. Ranch 
organization. The agreement requires the developer of Rancho Encantada, the 
Corky McMillin Company, to make transportation improvements, construct a 
neighborhood park and tot lot, and make several cash payments to be used for 
various infrastructure projects in the Scripps Ranch and Miramar Ranch North 
communities. These projects are intended to mitigate the impact of McMillin's 
Sycamore Estates and Montecito developments on the Scripps Ranch and 
Miramar Ranch North Communities. The tables below provide detail on each of 
the funds established per this agreement, while the table on page 94 shows the 
financial status for each of these funds. 

FUND 
NO. 

FUND TITLE PURPOSE OF FUND 

39300 

39301 

39301 

39302 

39303 

. 39304 

1-15 Improvements 

Scripps Ranch Library Endowment 

Scripps Ranch Library Stairway 

Scripps/Miramar Traffic Study 

Spring Canyon Rd Improvements 

Scripps/Miramar Misc. Infrastructure 

1-15 main-lane improvements from Miramar 
Way to Scripps Poway Pkwy and Pomerado 
Rd flow-through lane and south bound ramp 
improvements. 

Materials for Scripps Ranch Library. 

To be used to enhance Scripps Ranch 
Library access and/or parking. 
Traffic study to assess the impact of the 
Rancho Encantada development. 
Various Spring Canyon Rd improvements 
to be determined. 
To be used for infrastructure needs within 
the Miramar Ranch North and/or Scripps 
Ranch planning area boundaries. 
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Scripps Ranch Big 5 Funds 

FUND 
NO. FUNb TITLE 

AMrtiiSiT AMOUNT AMOUNT F | ^ 
. V T I ^ I I V v r r 11 COLLECTED EXPENDED n . . , v ^ r 
ANTICIPATED T O i D A T E tO-OATE B A L A N C E 

COMMENTS 

39300 

39301 

39302 

39303 

39304 

1-15 Improvements 

Scripps Ranch Library 
Endowment/Stairway (l) 

Scripps/Miramar Traffic 
Study 

Spring Canyon Rd 
Improvements 

Scripps/Miramar Misc. 
Infrastructure 

$3,000,000 

$137,800 

$35,000 

$750,000 

$250,000 

$3,000,000 

$97,300(2) 

$35,000 

$750,000 

$54,500 

$2,750,000 

$0 

$0 

$0 

$0 

$269,240 

$101,882 

$35,919 

$769,691 

$54,876 

Deposit of $3,000,000 received and 
$2,750,000 transferred to Callrans in 
2003 for 1-15 improvements. The 
remaining $250,000 will be used to 
study the viability of a Pomerado 
Rd. flow-through lane for the 1-15. 
The endowment fund received an 
initial deposit of $20,000 in 2003, 
and the stairway fund received an 
initial deposit of $35,000 in 2004. 
The endowment fund also receives 
$100 for each building permit 
issued. 
Deposit of $35,000 received on 
7/19/05. 
Deposit of $750,000 received on 
7/19/05. 
Collected at a rate of $500 per 
building permit, beginning at the 
301st and ending at the 800th. 
Collection began in September, 
2005. 

NOTE: All Fund Balances includes interest earned as of June 30, 2006. 

(1) The contributions for the Scripps Ranch Library Endowment and the Scripps Ranch Library Stairway are included in the same fund. 
(2) In addition to the initial deposits of $55,000, $42,300 has been collected for building permits issued. 
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000529 REPORT TO THE CITY COUNCIL 
EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: REPORT NO.: 
ATTENTION: . Council President and City Council 
ORIGINATING DEPT.: City Planning & Community Investment Department 
SUBJECT: Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal 

Year 2007 
COUNCIL DISTRICTS: 5 
STAFF CONTACT: Angela Abeyta, (619) 533-3674 

REQUESTED ACTION: 
Council authorization to approve the Scripps Miramar Ranch Public Facilities Financing Plan, 
Fiscal Year 2007; adopt a Resolution of Intention to designate an area of benefit; adopt a 
Resolution of Designation; approve the setting of Development Impact Fees (DIF) consistent 
with the Facilities Benefit Assessments (FBA) in Scripps Miramar Ranch; and authorize the City 
Auditor and Comptroller, upon the direction of the Financial Management Director, to modify 
individual Capital Improvement Program project budgets in accordance with the Council 
approved update to the Financing Plan. 

STAFF RECOMMENDATION: 
Approve the Scripps Miramar Ranch Public Facilities Financing Plan -Fiscal Year 2007; rescind 
the existing Facilities Benefit Assessments and Development Impact Fees and establish new 
Facilities Benefit Assessment and Development Impact Fees for Scripps Miramar Ranch. 

EXECUTIVE SUMMARY: 
The Public Facilities Financing Plan details the public facilities that will be needed for the 
ultimate development of the Scripps Miramar Ranch community, which is presently estimated to 
occur in the year 2011. This plan revises and updates the Fiscal Year 2005 Financing Plan 
(R-299740 dated October 11, 2004). The objective of the FBA program is to insure that 
sufficient funds will be available to construct those needed facilities. The FBA will be collected 
at the building permit issuance stage of development and deposited into a special interest earning 
fund for Scripps Miramar Ranch. 

A significant change in the financing strategy for Scripps Miramar Ranch is taking place with 
this update. Historically, the Scripps Miramar Ranch FBA had funded transportation, fire and 
library projects, while park projects were funded by the Scripps Ranch Special Park Fee (SPF). 
The authority to collect a separate SPF is no longer in the Municipal Code. Therefore, all new 
park projects, and cost increases to existing park projects, are now included in the FBA, as 
applicable. Any new residential project will now pay an all inclusive FBA, instead of an FBA 
and a separate SPF. 

There are significant increases in park project cost estimates since the last Financing Plan update. 
Currently, no basis has been developed for charging non-residential development for park and 
library projects. Therefore, these park increases will be spread across the remaining residential 
development only. Due to the limited amount of remaining residential development in Scripps 
Miramar Ranch, the resulting FBA rates for residential units have increased significantly. 



000530 
The proposed assessments for Fiscal Yea:* 2007 are as follows; 

XANDUSE 
CURRENT 

ASSESSMENT 

PROPOSED ASSESSMENT 
PER UNIT/ACRE in FY 2007 

A-:DOLLARS :l<-

FISCAL CONSIDERATION: 
Adoption of this revised Public Facilities Financing Plan will continue to provide a funding 
source for the public facilities identified in the Scripps Miramar Ranch Financing Plan. 

PREVIOUS COUNCIL AND/OR COMMITTEE ACTION: 
The Public Facilities Financing Plan was unanimously approved at the Land Use & Housing 
Committee meeting on January 17, 2007. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
The Scripps Ranch Planning Group unanimously approved the Public Facilities Financing Plan 
on January 4 r 2007, by a vote of 17-0. 

KEY STAKEHOLDERS AND PROJECTED IMPACTS : 
All property owners with remaining new development are listed on the Scripps Miramar Ranch 
Public Facilities Financing Plan - Fiscal Year 2007 Assessment Roll, page 90, and will have 
received notice and a copy of this document in the mail. These property owners will have liens 
placed on their property and will be required to pay Facilities Benefit Assessments upon any 
building permit issuance when developing their property. Any redevelopment which increases 
the intensity of existing uses may be subj ect to an impact fee per Attachment 2. 

William Anderson, FAICP 
City Planning & Community 
Investment Director 

WARING/ANDERSON/FVJ 

Jajftes T. Waring "7 
mty Chief of LandOlse and 

Economic Development 

Attachments: 1. Scripps Miramar Ranch Public Facilities Financing Plan - Fiscal Year 2007 
2. Development Impact Fee Analysis 

SINGLE FAMILY 

MULTI-FAMILY 

COMMERCIAL ACRE 

INDUSTRIAL ACRE 

INSTITUTIONAL 
ACRE 

S4,912 

S3,438 

596,956 

$58,448 

$33,448- • 

$26,125 1 

$18,288 

$102,253 

$61,642 

$35,276 

- 2 -
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RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO DESIGNATING AN AREA OF BENEFIT IN SCRIPPS 
MIRAMAR RANCH AND THE BOUNDARIES THEREOF, 
CONFIRMING THE DESCRIPTION OF PUBLIC FACILITIES 
PROJECTS, THE COMMUNITY FINANCING PLAN AND 
CAPITAL IMPROVEMENT PROGRAM WITH RESPECT TO 
PUBLIC FACILITIES PROJECTS, THE METHOD FOR 
APPORTIONING THE COSTS OF THE PUBLIC FACILITIES 
PROJECTS AMONG THE PARCELS WITHIN THE AREA OF 
BENEFIT AND THE AMOUNT OF THE FACILITIES 
BENEFIT ASSESSMENTS CHARGED TO EACH SUCH 
PARCEL, THE BASIS AND METHODOLOGY FOR 
ASSESSING AND LEVYING DISCRETIONARY AUTOMATIC 
ANNUAL INCREASES IN FACILITIES BENEFIT 
ASSESSMENTS, AND PROCEEDINGS THERETO, AND 
ORDERING OF PROPOSED PUBLIC FACILITIES PROJECT 
IN THE MATTER OF SCRIPPS MIRAMAR RANCH 
'FACILITIES BENEFIT ASSESSMENT AREA. 

WHEREAS, the Council of the City of San Diego [Council] has by its Resolution 

No. R- [R-2007-788] declared its intention to order the acquisition of certain 

property and the construction of certain public improvements, appurtenances and appurtenant 

work [Public Facilities Projects], and to designate the Scripps Miramar Ranch Facilities Benefit 

Assessment area under the provisions of Ordinance No. 0-15318 (New Series) of the Council 

[Ordinance]; and 

WHEREAS, by Resolution No. R- [R-2007-786], the Council has 

approved a document prepared by the Planning Department titled the "Scripps Miramar Ranch 

Public Facilities Financing Plan and Facilities Benefit Assessment, Fiscal Year 2007," [Report]; 

and 

-PAGE 1 OF 6-
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WHEREAS, in Resolution No. R- [R-2007-788], the Council fixed 

, 2007, at the hour of : o'clock .m. at the City Council Chambers, 202 C 

Street, San Diego, California, as the time and place of hearing protests and objections to the 

Public Facilities Projects proposed in the Report to be made, the extent of the facilities benefit 

assessment area of benefit proposed to be designated, and/or to the proposed facilities benefit 

assessments to be levied upon parcels within the area of benefit; and 

WHEREAS, the City Clerk has given notices of the passage of the Resolution of 

Intention, Resolution No. R- [R-2007-788], and of the time and place and purpose 

of the hearing, all as required by Section 61.2205 of the Ordinance; and 

WHEREAS, the City Clerk has filed with the Council an affidavit setting forth the time 

and manner of the compliance with the requirements of the Ordinance for publishing and mailing 

of the notices; and 

WHEREAS, at the time and place stated in the notices, a hearing was duly held by the 

Council; and during the course of the hearing, the Report was duly presented and considered, and 

all written protests and objections received, if any, were duly presented, read, heard and 

considered, and all persons appearing at the hearing and desiring to be heard in the manner of the 

Report were heard; and a full, fair and completed hearing has been had; and the Council is fully 

informed in the premises; and 

WHEREAS, the Council has examined and considered the community financing plan and 

capital improvement program with respect to the proposed Public Facilities Projects; the 

boundaries of the facilities benefit assessment area of benefit; the description of the Public 

Facilities Projects; the estimated costs for the construction of the Public Facilities Projects and 

the method pursuant to which the costs are to be apportioned among the parcels within the area 
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000533 
of benefit; the amount of the facilities benefit assessments which will be charged to each such 

parcel; the basis and methodology upon which automatic annual increases in facilities benefit 

assessments will be computed, assessed and levied, without the necessity for further proceeding; 

the amount of the contribution or advance which the City or other public entity will make toward 

the total cost, all as proposed in the Report, and the proceedings prior thereto, and the evidence 

presented at the hearing; NOW, THEREFORE, 

BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

1. The hearing has been duly held, and each and every step in the proceedings prior 

to and including the hearing has been duly and regularly taken. The Council is satisfied with the 

correctness of the Report, including the community financing plan and capital improvement 

program with respect to the Public Facilities Projects; the boundaries of the facilities benefit 

assessment area of benefit; the description of the Public Facilities Projects; the costs for the 

construction of the Public Facilities Projects, and the method pursuant to which the costs are to 

be apportioned among the parcel within the area of benefit; the amount of the facilities benefit 

assessments which will be charged to each such parcel; the basis and methodology upon which 

automatic annual increases in facilities benefit assessments will be computed, assessed and 

levied; and the amount of the contribution or advance which the City or other public entity will 

make toward the total cost; and any and all protests, objections or appeals are overruled and 

denied. The Council does confirm the proceedings and the Report. 

2. The Council orders the proposed Public Facilities Projects to be undertaken and 

completed as described in the Report and these proceedings. 

3. The Council does confirm and approve the community financing plan and capital 

improvement program with respect to the Public Facilities Projects as set forth in the Report. 
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4. The Council does confirm and fix the total costs of the Public Facilities Projects 

financed out of facilities benefit assessments to be the amount shown in the Report. 

5. The Council does confirm and fix the boundaries of the facilities benefit 

assessment area of benefit as shown on the diagram of the area of benefit contained in the 

Report. 

6. The Council does confirm and approve of the method pursuant to which the costs 

of the Public Facilities Projects are to be apportioned among the parcels within the area of 

benefit as set forth in the Report and confirms and fixes the amount of the facilities benefit 

assessments which will be charged to each such parcel to be the amounts shown in the Report 

subject to automatic annual increases pursuant to Section 7 of this Resolution. 

7. The Council does confirm and approve the basis and methodology upon which 

automatic annual increases in facilities benefit assessments will be computed, assessed and 

levied, without the necessity for further proceeding as proposed in Resolution 

No. R- [R-2007-788] of the Council and the Report. It shall be the duty and 

obligation of the Planning Department to make the computations and determinations pursuant to 

this Section of this Resolution. The City Clerk shall communicate the results to each and every 

landowner within the area of benefit who has not paid the facilities benefit assessments or 

portion thereof as fixed by this Resolution by mailing a Notice of Annual Automatic Increase in 

Facilities Benefit Assessments to the landowners. 

8. The Council does confirm and fix the amount of the contribution or advance 

which the City or other public entity will make toward the total cost to be the amount shown in 

the Report. 
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9. The Planning Department is authorized and directed to prepare a map of the 

boundaries of the area of benefit based on this Resolution and to file the map with the City Clerk 

in accordance with the provisions of Section 61.2209(a) of the Ordinance. The City Clerk is 

authorized and directed to record the map in the office of the County Recorder of the County of 

San Diego. 

10. The City Clerk is authorized and directed to execute and record a Notice of 

Assessment in the office of the County Recorder of the County of San Diego in accordance with 

the provisions of Section 61.2209(b) of the Ordinance. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
irant cMil ' l 

Deputy City Attorney 

BCW:ai 
02/12/07 
Or.Dept:Planning 
R-2007-790 
Companion: R-2007-786;788;790;791;797 
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I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO APPROVING THE DEVELOPMENT IMPACT FEE 
SCHEDULE FOR PROPERTIES WITHIN SCRIPPS MIRAMAR 
RANCH. 

BE IT RESOLVED, by the Council of the City of San Diego that the assessment fee 

schedule contained in the Scripps Miramar Public Facilities Financing Plan and Facilities Benefit 

Assessment, Fiscal Year 2007, as adopted and approved on , by Resolution 

No. R- , is declared to be an appropriate and applicable development impact fee 

schedule [DIF] for all properties within the Scripps Miramar Ranch Community that have either 

never been assessed under the Scripps Miramar Ranch Public Facilities Financing Plan or have 

not otherwise agreed to the payment of Facilities Benefit Assessment fees as prescribed by the 

City Council. 

BE IT FURTHER RESOLVED, that the Docket Supporting Information, Report No. 

, including all exhibits and attachments thereto, and the text contained in the 

Scripps Miramar Ranch Public Facilities Financing Plan and Facilities Benefit Assessment, 

Fiscal Year 2007, a copy of which is on file in the office of the City Clerk as Document No. RR-

, are incorporated by reference into this Resolution as support and justification for 

satisfaction of findings required pursuant to California Government Code sections 66001(a) and 

66001(b) for imposition of DIFs. Specifically, it is determined and found that this 

documentation: 

1. Identifies the purpose of the DIF; 

2. Identifies the use to which the DIF is to be put; 
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3. Demonstrates how there is a reasonable relationship between the DIF's use and 

the type of development project on which the DIF is imposed; and 

4. Demonstrates how there is a reasonable relationship between the need for the 

public facility and the type of development project on which the DIF is imposed. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 

Deputy City Attorney 

BCW:ai 
02/12/07 
Or.Dept:Planning 
R-2007-791 
Companion:R-2007-786;788;790;797 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of ._ 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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RESOLUTION NUMBER R-: 

DATE OF FINAL PASSAGE 

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 
DIEGO AUTHORIZING THE AUDITOR AND 
COMPTROLLER TO MODIFY THE INDIVIDUAL CIP 
PROGRAM PROJECT BUDGETS TO CONFORM WITH THE 
ADOPTED SCRIPPS MIRAMAR RANCH PUBLIC 
FACILITIES FINANCING PLAN AND FACILITIES BENEFIT 
ASSESSMENTS. 

WHEREAS, the Council of the City of San Diego [Council] has by its Resolution 

R- [R-2007-790], designated an area of benefit in Scripps Miramar Ranch and 

the boundaries thereof; confirmed the description of public facilities projects, the community 

financing plan and capital improvement program with respect to public facilities projects, the 

method for apportioning costs of the public facilities financing projects amount the parcels 

within the area of benefit and the amount of the Facilities Benefit Assessment charged to each 

such parcel, the basis and methodology for assessing and levying discretionary automatic annual 

increases in facilities benefit assessments, and proceedings thereto; and ordered the proposed 

public facilities projects in the matter of one facilities benefit assessment area. 

WHEREAS, prior to fiscal year 2006-2007, the Annual Appropriations Ordinance 

contained a provision, which automatically updated the CIP program project budgets in 

accordance with the Council approved update to a Public Facilities Financing Plan. 

WHEREAS, the fiscal year 2006-2007 Annual Appropriations Ordinance does not have 

an automatic adjustment provision, but instead requires direction from Council in the form of a 

Resolution to allow the City Auditor and Comptroller to modify the CIP program budgets to 

conform with the Scripps Miramar Ranch Public Facilities Financing Plan and Facilities Benefit 

Assessments. 
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BE IT RESOLVED, that the City Auditor and Comptroller is authorized, upon the 

direction of the Financial Management Director, to modify individual Capital Improvement 

Program project budgets in accordance with the Council-approved update to the Scripps Miramar 

Ranch Public Facilities Financing Plan and Facilities Benefit Assessment, Fiscal Year 2007 as 

authorized by Section IV(A)(1) of the Annual Appropriations Ordinance for the Fiscal Year 

2006-2007. 

APPROVED:/MICHAEL J. AGHIRRE, City Attorney 

By 

Deputy City Attorney 

BCW:ai 
02/12/07 
Or.Dept: PI arming 
R-2007-797 
Companion: 2007-786;788;790;791 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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